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1. Call to Order 

 

Chairman Cortright called the meeting to order at 10:05 a.m. 

 

2. Roll Call 

 

Present: Sacramento site: Gene Cortright, Jeff Armstrong, David McCosker, Eddie 

Bernacchi, Linda Clifford 

 Costa Mesa site, via telephone: Lisa Miller-Strunk, David Gomez, 

William Dildine 

 Ventura site, via telephone: Alec Pringle 

 

Absent: Jay Hansen, Guiselle Carreon 

 

Guests:  Catherine Hilliard – Construction Industry Force Account Council  

Sally Riley – Construction Industry Force Account Council 

Michelle Tucker – Construction Industry Force Account Council 

Jane Chambers (via telephone) – City Manager, City of Ukiah 

Sage San Giacomo (via telephone) –Director of Parks and Recreation, 

City of Ukiah 

Julia Lew (via telephone) – Attorney representing the City of Lindsay 

Commissioner Robert Byrd did not call in from a disclosed site; therefore 

is present as a member of the public 

 

State Controller’s Staff: 

 Mike Adams –Manager 

 Anita Dagan – Fiscal Analyst 

 Jeanette Cosentino – Fiscal Analyst 

 Scott Taylor– Fiscal Analyst 

 Bob Stonehouse – Fiscal Analyst 
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3. Public Comment 

 

Chairman Cortright opened the floor to public comment. None was made.  

 

10:08 Commissioner Clifford joined the meeting at the Sacramento site. 

 

4. New Business 

 

a. City of Ukiah Municipal Golf Course Seasonal Tributary Project – The Commission 

heard an explanation of why the project exceeded the force account limit from Sage 

San Giacomo, City of Ukiah’s Director of Parks and Recreation. Mr. San Giacomo 

stated that delays in obtaining required permits and threatened rain necessitated the 

use of City staff, rather than the less expensive CDF staff, as was originally budgeted. 

Mr. San Giacomo assured the Commission that the original estimate for the project 

was below the force account limit and was made in good faith. Jane Chambers, City 

Manager of the City of Ukiah, assured the Commission that, as a result of the Alice 

Street Project violation, the City has implemented additional procedures and policies 

to ensure that force account limits are not exceeded in the future, but that this project 

was completed prior to the Commission’s Alice Street decision. Commissioner 

McCosker asked Mr. San Giacomo several questions regarding the City’s project 

estimation process and documentation. Commissioner Miller-Strunk suggested that 

the City should improve its project estimation process. Commissioner Clifford 

expressed concern about the fairness of assessing a second violation for a project 

completed before the City had received its first violation for the Alice Street Project. 

Commissioner Pringle noted that the Public Contract Code made no allowances for 

exceptions to the force account limits and also questioned the prudence of budgeting 

projects without adequate allowance for contingencies. Commissioner McCosker 

motioned and Commissioner Bernacchi seconded that the City of Ukiah’s 

Municipal Golf Course Seasonal Tributary Project violated the Act’s $30,000 

force account limit. Motion passed 6-3 (Aye: Armstrong, Bernacchi, Cortright, 

Gomez, McCosker, Pringle; Nay: Clifford, Dildine, Miller-Strunk) 
 

b. City of Lindsay Library Project – The Commission heard a statement from Julia Lew, 

an attorney representing the City of Lindsay. Ms. Lew stated that the City of Lindsay 

is a charter city and that its city charter permits it to exceed the permitted force 

account limit under the Act. The City of Lindsay opted into the Act in 1995 and 

became a charter city in 1996. Ms. Lew further stated that adoption of the City’s 

charter provisions means the City is no longer subject to the Act. Commissioner 

Clifford stated that she believes the City is subject to the Act until it formally opts out 

in accordance with the procedures documented in the CUCCAC manual.  Ms. Lew 

stated that the city intends to opt out of the Act. Commissioner McCosker motioned 

and Commissioner Bernacchi seconded that the City of Lindsay’s Library 

Project violated the Act’s $30,000 force account limit. Motion passed 9-0.  
 

5. Adjournment 
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Commissioner McCosker motioned and Commissioner Clifford seconded that 

the meeting be adjourned. Motion passed 9-0 at 11:35 a.m. meeting was adjourned 

by roll call.  


