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FOREWORD 
The Uniform Public Construction Cost Accounting Act (Act), enacted in 1983 under Public Contract Code section 

22000 et seq., allows local agencies to perform public project work of up to $60,000 with their own workforces if 

the agencies elect to follow the cost accounting procedures set forth in the Cost Accounting Policies and 

Procedures Manual by the California Uniform Construction Cost Accounting Commission.  

Every five years, the California Uniform Construction Cost Accounting Commission reviews the informal bid 

limits for inflation and other factors to determine whether adjustments should be made.  If an adjustment is 

made, the State Controller notifies the affected public agencies.  The adjustment may become effective before it 

appears as a formal change in the Public Contract Code pursuant to Public Contract Code section 22020.  The 

most recently posted bid limits can be found at www.sco.ca.gov/ard_cuccac.html titled under New Informal Bid 

Limit Increase (Pursuant to PCC 22032)  

Any local agency can voluntarily elect to become a participating agency of the Act.  Local agencies include cities, 

counties, redevelopment agencies, special districts, school districts, and community college districts. 

Participating agencies benefit from the raised force account limit and the informal bidding procedures.  More 

projects are completed in a timely manner as a result of the streamlines awards process and the reduction in 

paperwork related to advertising and report filing. 

 

http://www.sco.ca.gov/ard_cuccac.html
http://www.sco.ca.gov/Files-ARD-Local/New%20Informal%20Bid%20Limit%20Increase%20(Pursuant%20to%20PCC%2022032).pdf
http://www.sco.ca.gov/Files-ARD-Local/New%20Informal%20Bid%20Limit%20Increase%20(Pursuant%20to%20PCC%2022032).pdf
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CHAPTER 1 Information for Adoption and Implementation of the California 

Uniform Public Construction Cost Accounting Act 

Instructions for Adoption and Implementation of the Uniform Construction Cost Accounting 

Procedures 

1.01 Instructions for Adoption and Implementation of the Uniform Public Construction Cost 

Accounting Act (ACT) by Local Agencies 
1) The Governing Board must elect by resolution to become subject to the uniform construction cost 

accounting procedures promulgated by the State Controller pursuant to the Public Contract Code 

section 22019.  The resolution shall specify that the local agency will meet the requirements prescribed 

in the California Uniform Construction Cost Accounting Commission’s Cost Accounting Policies and 

Procedures Manual and state the effective date the agency will implement the accounting and bidding 

procedures. 

2) The local agency must notify the State Controller in writing of the election to become subject to the 

uniform construction cost accounting procedures along with a copy of the resolution mailed to the 

following address:  

Office of the State Controller 

Local Government Programs and Services Division 

Local Government Policy Section 

P.O. Box 942850 

Sacramento CA 94250 

 

3) When a local agency elects to become subject to the uniform construction cost accounting procedures, 

the entire entity is considered subject to the Act and no departments will be exempt.  However, Special 

Districts which are governed by a board of supervisors or city council are subject only if a separate 

election is made. 

4) An informal bidding ordinance, or a board adopted policy equivalent to such as required by the 

participating agency, shall be enacted pursuant to Public Contract Code section 22034. 

5) Once opting into the Act, participating agencies must always adhere to the terms of the Act until such 

time the agency formally opts out by resolution of its governing board.  Having opted in, selective 

adherence to the terms of the Act is a violation. 

6) The governing board may discontinue the agency’s participation under the uniform public construction 

cost accounting procedures by adopting a resolution stating this fact.  A copy of the resolution shall be 

filed with the State Controller.  

7) The State Controller shall notify the California Uniform Construction Cost Accounting Commission 

(Commission) of all local agencies electing to become subject to the uniform public construction cost 

accounting procedures.  In addition, the Commission shall also be notified of local agencies electing to 

discontinue participation under these procedures. 
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1.02 Sample Election Resolution – Model 
This sample Election Resolution may be used by any public agency’s governing body. 

 
RESOLUTION OF THE __________________________, STATE OF CALIFORNIA IN THE MATTER OF 

UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING PROCEDURES 
 

Resolution No. _____________ 
 
WHEREAS, prior to the passage of Assembly Bill No. 1666, Chapter 1054, Statutes of 1983, which added Chapter 2, commencing with 
Section 22000, to Part 3 of Division 2 of the Public Contract Code, existing law did not provide a uniform cost accounting standard for 
construction work performed or contracted by local public agencies; and 
 
WHEREAS,  Public Contract Code section 22000 et seq., the Uniform Public Construction Cost Accounting Act, establishes such a 
uniform cost accounting standard; 
 
WHEREAS,  the Commission established under the Act has developed uniform public construction cost accounting procedures for 
implementation by local public agencies in the performance of or in the contracting for construction of public projects; and 
 
NOW, THEREFORE, BE IT RESOLVED that the ________________ of _________________, California, hereby elects under Public 
Contract Code section 22030 to become subject to the uniform public construction cost accounting procedures set forth in the Act and 
to the Commission's policies and procedures manual and cost accounting review procedures, as they may each from time to time be 
amended, and directs that the __________________- notify the State Controller forthwith of this election. 
 
 
This Resolution shall take effect upon its adoption. 
 
PASSED AND ADOPTED this ____ day of ___________________, _____ by the following vote; 
 

AYES: 
NOES: 

ABSENT: 
Insert Seal if Applicable 

 
 
________________________, _______________ 
     Signature            Title 
 
City of __________________  County of _____________________ 
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1.03 Sample Informal Bidding Ordinance 
(This SAMPLE INFORMAL BIDDING ORDINANCE or POLICY indicates action by a county board of supervisors. 

However, the sample format shall be modified to conform to your governing agency’s rules). 

 
ORDINANCE NO. _____________ 

AN ORDINANCE OF THE BOARD OF SUPERVISORS OF THE COUNTY OF _____________ 
ADDING SECTION _________ TO THE ORDINANCE CODE OF THE COUNTY OF ____________ 

TO PROVIDE INFORMAL BIDDING PROCEDURES UNDER THE UNIFORM PUBLIC 
CONSTRUCTION COST ACCOUNTING ACT (Section 22000, et seq. of the Public Contract Code) 

 
The Board of Supervisors of the County of ____________________do ordain as follows: 
 
SECTION 1 
Section _______ is hereby added to the County Code of the County of_____________ to provide as follows: 
 
Section ____________. Informal Bid Procedures. Public projects, as defined by the Act and in accordance with the limits listed in 
Section 22032 of the Public Contract Code, may be let to contract by informal procedures as set forth in Section 22032, et seq., of the 
Public Contract Code. 
 
Section ____________. Contractors List. The agency shall comply with the requirements of Public Contract Code Section 22034. 
 
Section ____________. Notice Inviting Informal Bids. Where a public project is to be performed which is subject to the provisions of 
this Ordinance, a notice inviting informal bids shall be circulated using one or both of the following alternatives: 
1.  Notices inviting informal bids  may be mailed, faxes, or emailed to all contractors for the category of work to be bid, as shown on 
the list developed in accordance with Section_________,  
2.  Notices inviting informal bids may be mailed to all construction trade journals as specified by the California Uniform Construction 
Cost Accounting Commission in accordance with section 22036 of the Public Contract Code.  Additional contractors and/or 
construction trade journals may be notified at the discretion of the department/agency soliciting bids, provided however: 

 
(1) If the product or service is proprietary in nature such that it can be obtained only from a certain contractor or contractors, the 
notice inviting informal bids may be sent exclusively to such contractor or contractors. 
 
Section _____________. Award of Contracts 
 
The County Purchasing Agent and the Director of Public Works are each authorized to award informal contracts pursuant to this 
Section. 
 
SECTION 2 
This Ordinance shall take effect and be in force thirty (30) days from the date of its passage, and before the expiration of fifteen (15) 
days after its passage, it or a summary of it, shall be published once, with the names of the members of the Board of Supervisors 
voting for and against the same in the _____________, a newspaper of general circulation published in the County of 
___________________. 
 
PASSED, APPROVED and ADOPTED by the Board of Supervisors of the County of _________________, State of California, this____ day 
of __________,_____, by the following vote: 
 

AYES: 
NOES: 

ABSENT: 
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Procedure for Establishment and Maintenance of List of Registered Contractors 

1.04 Procedure for Establishment and Maintenance of List of Registered Contractors Per Section 

22034 of the Public Contract Code  
Section 22034 of the Public Contract Code specifies the requirements for mailing, faxing, or emailing notices to 

contractors for work to be bid under the Act.  As specified therein, an agency shall provide notices by electing   

a), b) or both methods listed as follows: 

a) In lieu of a contractors list, mailing, faxing, or emailing notices to all construction trade journals specified 

in section 22036  

b) Mailing, faxing, or emailing notices to all contractors on the list established by the agency for the work 

being paid 

c) Both (a) and (b) pursuant to section 22034(a)(1) 

In the event an agency elects to provide notice by mailing, faxing, or emailing notices to all contractors on the 

list established by the agency for the work being bid, the agency shall utilize the following procedure to establish 

and maintain the list of registered contractors outlined in section 22034 (a)(1): 

a) Notice to contractors shall be provided in accordance with either paragraph (1) or (2), or both. 

1) The public agency shall maintain a list of qualified contractors, identified according to categories of 

work.  Minimum criteria for development and maintenance of the contractors list shall be 

determined by the commission.  All contractors on the list for the category of work being bid shall 

be mailed, faxed, or emailed a notice inviting informal bids unless the product or service is 

proprietary.  All mailing of notices to contractors pursuant to this subdivision shall be completed not 

less than 10 calendar days before bids are due. 

2) The public agency may elect to mail, fax, or email a notice inviting informal bids to all construction 

trade journals specified in section 22036. 

b) The notice inviting informal bids shall describe the project in general terms and how to obtain more 

detailed information about the project, and state the time and place for the submission of bids. 

c) The governing body of the public agency may delegate the authority to award informal contracts to the 

public works director, general manager, purchasing agent, or other appropriate person. 

d) If all bids received are in excess of two hundred thousand dollars ($200,000), the governing body of the 

public agency may, by adoption of a resolution by a four-fifths vote, award the contract, at two hundred 

twelve thousand, five hundred dollars ($212,500) or less, to the lowest responsible bidder, if it 

determines the cost estimate of the public agency was reasonable. 

(Amended by Stats. 2015, Ch. 269, Sec. 29. Effective January 1, 2016.) 

1.04.01 Minimum Criteria for Development and Maintenance of the Contractors List Determined by the 

Commission, pursuant to Public Contract Code section 22034(a)(1) 
1. At least once per calendar year, each public agency that has elected to become subject to the 

Uniform Public Construction Cost Accounting Act and intends to utilize the notice provisions 

outlined in section 22034(a) shall establish a new list or update its existing list of qualified 

contractors by mailing, faxing, or emailing written notice to all construction trade journals 



CHAPTER 1 INFORMATION FOR ADOPTION AND IMPLEMENTATION OF THE CALIFORNIA UNIFORM PUBLIC 
CONSTRUCTION COST ACCOUNTING ACT 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 11  

 

designated for that Agency under Section 22036. The notice shall invite all licensed contractors to 

submit the name of their firm to the Agency for inclusion on the Agency's list of qualified bidders. 

2. The notice shall require that the contractor provide: 

¶ The name and address to which a Notice to Contractors or Proposal should be mailed, faxed, 

or emailed;  

¶ A phone number at which the contractor may be reached;  

¶ The type of work in which the contractor is interested and currently licensed to do 

(earthwork, pipelines, electrical, painting, general building, etc.);  

¶ The class of contractor's license(s) held; and  

¶ The contractor license number(s). 

3. Agencies may include any contractor names they so desire on the lists, but lists must include, at 

minimum, all contractors who have properly provided the Agencies with the information required 

under #2 above in response to the written notice. 

The Commission recommends that Agencies automatically include in their contractors lists the 

names of all contractors who submitted one or more valid bids to the Agencies. 

4. A contractor may have his or her firm added to an Agency's contractors list at any time by providing 

the required information. 

1.05 County-by-County List of Construction Trade Journals 
The Commission shall determine, on a county-by-county basis, the appropriate construction trade journals 

which shall receive mailed, faxed, or emailed notice of all informal and formal construction contracts being bid 

for work within the specified county per section 22036 of the Public Contract Code.  

Per Public Contract Code section 22037, notices inviting formal bids must be published at least 14 calendar days 

before the date of opening the bids in a newspaper of general circulation, printed and published in the 

jurisdiction of the public agency.  In addition, the Commission has determined that all public agencies that adopt 

and contract under the Act shall be required to mail, email, or fax a notice to the following specified 

construction trade publications of all formal construction contracts being bid and all invitations to join an 

agency’s qualified bidders list (i.e. the informal bidding list) within the specified county (as provided in sections 

22034 and 22037 of the Public Contract Code).  The numbers following the name of each county refer to the 

corresponding numbered trade journals listed starting on page 14.  

Users will note that the notification of the trade journals listed in Column B for their county is required.  

Additionally, the user will have to notify at least two of the trade journals listed in Column C, unless there is only 

one listed, in which case notification of that trade journal is sufficient.  The Commission urges each public 

agency to select additional publications from its geographical area and include them on its list of publications to 

be notified.  Sample information to be included in the mailed notice to trade journals is listed on page 13. 

Note: Users are not required to mail a notice to a trade journal if the trade journal listed under their county is 

now charging for its services, or is out of business.  Instead, the Commission requests that users find some other 

method of notifying potential contractors of published jobs and how to be added to their informal bidding lists 

(e.g. internet – county’s web page). 
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COUNTY NAME 
(A)  

TRADE JOURNALS REQUIRED 
TO BE NOTIFIED 

(B)  

NOTIFY TWO OF THE 
TRADE JOURNALS 

LISTED BELOW 
(C) 

ALAMEDA 2, 3 8, 11, 14, 15, 16, 17, 18, 19 

ALPINE 2, 3 11 

AMADOR 2, 3 11, 13, 20 

BUTTE 2, 3 5, 6, 11, 12 

CALAVERAS 2, 3 11, 19, 20, 23 

COLUSA 2, 3 5, 6, 11 

CONTRA COSTA 2, 3 8, 11, 15, 16, 17, 19 

DEL NORTE 2, 3 4, 5, 11 

EL DORADO 2, 3 10, 11, 12, 13, 16 

FRESNO 2, 3 11, 19, 21, 23, 24, 25 

GLENN 2, 3 5, 6, 11, 12 

HUMBOLDT 2, 3 4, 5, 11 

IMPERIAL 2, 3 29, 31 

INYO 2, 3 25 

KERN 2, 3 21, 23, 24, 25, 26, 31 

KINGS 2, 3 21, 23, 24, 25 

LAKE 2, 3 4, 5, 7, 8, 11, 16 

LASSEN 2, 3 5, 11, 12 

LOS ANGELES 2, 3 8, 29, 31, 36 

MADERA 2, 3 11, 19, 21, 23 

MARIN 2, 3 7, 8 

MARIPOSA 2, 3 11, 21, 23 

MENDOCINO 2, 3 4, 7, 8, 11, 16 

MERCED 2, 3 11, 19, 20, 21, 23 

MODOC 2, 3 5, 11 

MONO 2, 3 11 

MONTEREY 2, 3 11, 18, 22, 26 

NAPA 2, 3 7, 8, 9, 11, 16 

NEVADA 2, 3 10, 11, 12, 13 

ORANGE 2, 3 29, 31, 35 

PLACER 2, 3 10, 11, 12, 13, 16 

PLUMAS 2, 3 5, 6, 11, 12 

RIVERSIDE 2, 3 29, 31, 35 

SACRAMENTO 2, 3 5, 8, 10, 11, 12, 13, 16, 19 

SAN BENITO 2, 3 11, 22 

SAN BERNARDINO 2, 3 29, 31, 35 

SAN DIEGO 2, 3 29, 31, 35 

SAN FRANCISCO 2, 3 8, 11, 14, 15, 16, 17, 18 

SAN JOAQUIN 2, 3 8, 11, 19, 20, 21, 23 

SAN LUIS OBISPO 2, 3 22, 25, 26, 27, 31, 36, 37 

SAN MATEO 2, 3 8, 14, 15, 17, 18 

SANTA BARBARA 2, 3 26, 27, 28, 31, 36, 37 

SANTA CLARA 2, 3 8, 11, 14, 15, 16, 17, 18 
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COUNTY NAME 
(A)  

TRADE JOURNALS REQUIRED 
TO BE NOTIFIED 

(B)  

NOTIFY TWO OF THE 
TRADE JOURNALS 

LISTED BELOW 
(C) 

SANTA CRUZ 2, 3 18, 22 

SHASTA 2, 3 4, 5, 11 

SIERRA 2, 3 11, 12 

SISKIYOU 2, 3 5, 11 

SOLANO 2, 3 8, 9, 10, 11, 16, 19 

SONOMA 2, 3 7, 8, 11, 16 

STANISLAUS 2, 3 11, 19, 20, 21, 23 

SUTTER 2, 3 6, 10, 11, 12 

TEHAMA 2, 3 5, 11, 12 

TRINITY 2, 3 4, 5, 11 

TULARE 2, 3 23, 24, 25 

TUOLUMNE 2, 3 11, 20, 23 

VENTURA 2, 3 27, 31, 36, 37 

YOLO 2, 3 8, 10, 11, 13 

YUBA 2, 3 6, 10, 11, 12 

 

 

1.06 Sample Information for Mailed Notice 
Following provides the type of information that could be included in the mailed notice to the construction trade 

journals.  This list should be used only as a guide. 

¶ Project title and contract number, if any 

¶ Cost range 

¶ Site location 

¶ Who is taking bids/date and time due 

¶ Owner's address and phone number 

¶ Architect's address and phone number 

¶ Brief description of work to be done 

¶ Where plans may be obtained/deposit required/whether or not refundable 

¶ Percentage of bid bond/percentage of performance bond/percentage of payment bond 

1.07 List of Construction Trade Journals 
The following organizations have indicated to the Commission that they: 

a) Publish a newsletter or trade journal, on a weekly or more frequent basis, that contains a section listing 

projects being bid; or provide a telephone notice service to their members.  

b) Do not charge for publishing or otherwise disseminating a Notice to Contractors. 
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These organizations have indicated to the Commission that they serve subscribers or members in the counties 

listed to the right of each organization. 

Organizations that meet criteria (a) and (b) above may be added to the list, or changes or corrections can be 

made to the list by contacting: 

Office of the State Controller 

Local Government Programs and Services Division 

Local Government Policy Section 

P. O. Box 942850 

Sacramento, CA  94250 

  

ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

1 CMD (Construction Market Data) 

Document Processing Center 

30 Technology Parkway South, Suite 100 

Norcross, GA  30092-2912 

Phone: 800-424-3996 

Email: customercare@cmdgroup.com  

Website www.cmdgroup.com  

California 

2 Construction Bidboard (Ebidboard) 

11622 El Camino Real, #100 

San Diego, CA  92130 

Phone: 800-479-5314 

Email: support@ebidboard.com  

Website: www.ebidboard.com  

California 

3 Dodge Data & Analytics 

830 Third Avenue, 6th Floor 

New York, NY  10022 

Phone: 877-784-9556 

Email: support@construction.com  

Website: www.construction.com 

California 

4 Humboldt Builders’ Exchange, Inc. 

1213 5th Street 

Eureka, California 95501 

Phone: 707-442-3708 

Website: www.humbx.com  

Del Norte, Humboldt, Lake, Mendocino, Shasta, and 

Trinity 

5 Shasta Builders’ Exchange 

5800 Airport Road 

Redding, CA  96002 

Phone: 530-221-5556 

Email: info@shastabe.com     

Website: www.shastabe.com   

Butte, Colusa, Del Norte, Glenn, Humboldt, Lake, 

Lassen, Modoc, Plumas, Sacramento, Shasta, 

Siskiyou, Tehama, and Trinity 

mailto:customercare@cmdgroup.com
http://www.cmdgroup.com/
mailto:support@ebidboard.com
http://www.ebidboard.com/
mailto:support@construction.com
http://www.construction.com/
http://www.humbx.com/
mailto:info@shastabe.com
http://www.shastabe.com/
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ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

6 Valley Contractors Exchange, Inc. 

951 East Eighth Street 

Chico, CA  95928 

Phone: 530-343-1981  

Email: info@vceonline.com   

Website: www.vceonline.com 

Butte, Colusa, Glenn, Plumas, Sutter, and Yuba 

7 North Coast Builders Exchange 

1030 Apollo Way 

Santa Rosa, CA  95407 

Phone: 707-542-9502   

Fax: 707-542-2027 

Website: www.ncbeonline.com  

Lake, Marin, Mendocino, Napa, and Sonoma 

8 Marin Builders Association 

660 Las Gallinas Avenue 

San Rafael, CA  94903 

Phone: 415-462-1220 

Fax: 415-462-1225 

Email: mba@marinbuilders.org   

Website: www.marinba.org 

Alameda, Contra Costa, Lake, Los Angeles, Marin, 

Mendocino, Napa, Sacramento, San Francisco, San 

Joaquin, San Mateo, Santa Clara, Solano, Sonoma, 

and Yolo 

9 Solano-Napa Builders Exchange 

135 Camino Dorado 

Napa, CA  94558 

Phone: 707-255-2515 

Fax: 707-255-2749 

Email: membership@snbe.com    

Website: http://snbe.org  

Napa and Solano 

10 Sacramento Regional Builders’ Exchange 

1331 T Street 

Sacramento, CA  95811 

Phone: 916-442-8991 

Fax: 916-446-3117 

Email: tbrennan@srbx.org    

Website: www.srbx.org  

El Dorado, Nevada, Placer, Sacramento, Solano, 

Sutter, Yolo, and Yuba  

11 Placer County Contractors Association & 

Builders Exchange 

10656 Industrial Avenue, Suite 160 

Roseville, CA 95678 

Phone: 916-771-7229 

Fax: 916-771-0556 

Website: www.pccamembers.com 

Alameda, Alpine, Amador, Butte, Calaveras, Colusa, 

Contra Costa, Del Norte, El Dorado, Fresno, Glenn, 

Humboldt, Lake, Lassen, Madera, Mariposa, 

Mendocino, Merced, Modoc, Mono, Monterey, 

Napa, Nevada, Placer, Plumas, Sacramento, San 

Benito, San Francisco, San Joaquin, Santa Clara, 

mailto:info@vceonline.com
http://www.vceonline.com/
http://www.ncbeonline.com/
mailto:mba@marinbuilders.org
http://www.marinba.org/
mailto:membership@snbe.com
http://snbe.org/
mailto:tbrennan@srbx.org
http://www.srbx.org/
http://www.pccamembers.com/
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ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

Shasta, Sierra, Siskiyou, Stanislaus, Solano, Sonoma, 

Sutter, Tehama, Trinity, Tuolumne, Yolo, and Yuba 

12 Nevada County Contractors’ Association 

149 Crown Point Court 

Grass Valley, CA 95945 

Phone: 530-274-1919 

Email: nccaexec@pacbell.net   

Website: www.nccabuildingpros.com  

Butte, El Dorado, Glenn, Lassen, Nevada, Placer, 

Plumas, Sacramento, Sierra, Sutter, Tehama, and 

Yuba 

13 El Dorado Builders’ Exchange 

3430 Robin Lane, Suite 7 

Shingle Springs, CA  95682 

Phone: 530-672-2955 

Amador, El Dorado, Nevada, Placer, Sacramento, 

and Yolo 

14 The San Francisco Builders Exchange 

850 South Van Ness Avenue 

San Francisco, CA  94110-1911 

Phone: 415-282-8220 

Email: deanna@bxofsf.com  

Website: www.bxofsf.com  

Alameda, San Francisco, San Mateo, and Santa Clara 

15 Bay Area Builders Exchange 

3055 Alvarado Street 

San Leandro, CA  94577 

Phone: 510-483-8880 

Email: info@bayareabx.com 

Website: www.bayareabx.com 

Alameda, Contra Costa, San Francisco, San Mateo, 

and Santa Clara 

16 Bay Area Builders Exchange 

2440 Stanwell Drive, Suite B 

Concord, CA  94520 

Phone: 925-685-8630 

Website: www.bayareabx.com 

Alameda, Contra Costa, El Dorado, Lake, Mendocino, 

Napa, Placer, Sacramento, San Francisco, Santa 

Clara, Solano, and Sonoma 

17 Peninsula Builders Exchange 

735 Industrial Road 

San Carlos, CA  94070 

Phone: 650-591-4486 

Website: www.safetystar.org/safetystar 

Alameda, Contra Costa, San Francisco, San Mateo, 

and Santa Clara  

mailto:nccaexec@pacbell.net
http://www.nccabuildingpros.com/
mailto:deanna@bxofsf.com
http://www.bxofsf.com/
mailto:info@bayareabx.com
http://www.bayareabx.com/
http://www.bayareabx.com/
http://www.safetystar.org/safetystar
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18 
 

Builders’ Exchange of Santa Clara County 
400 Reed Street 
Santa Clara, CA  95050 
Phone: 408-727-4000 
Fax: 408-727-2779 
Website: www.bxscco.com  

Alameda, Monterey, San Francisco, San Mateo, 
Santa Clara, and Santa Cruz 

19 Builders’ Exchange of Stockton 

7500 West Lane 

Stockton, CA  95210 

Phone: 209-478-1000 

Email: crobinson@besonline.com  

Website: www.besonline.com  

Alameda, Calaveras, Contra Costa, Fresno, Madera, 

Merced, Sacramento, San Joaquin, Solano, and 

Stanislaus 

20 Valley Builders Exchange, Inc. 

1118 Kansas Avenue 

Modesto, CA  95351 

Phone: 209-522-9031   

Email: info@valleybx.com    

Website: www.valleybx.com 

Amador, Calaveras, Merced, San Joaquin, Stanislaus, 

and Tuolumne 

21 Builders Exchange of Merced & Mariposa 

646 CA-HWY 59 

Merced, CA 95341 

Phone: 209-722-3612 

Website: www.bxmm.org 

Fresno, Kern, Kings, Madera, Mariposa, Merced, San 

Joaquin, and Stanislaus 

22 Central Coast Builders Association 

242 East Romie Lane 

Salinas, CA  93907 

Phone: 831-758-1624 

Email: staff@ccbabuilds.com     

Website:  www.ccbabuilds.com  

Monterey, San Benito, San Luis Obispo, and Santa 

Cruz 

23 Central California Builders Exchange 

1244 N. Mariposa Street 

Fresno, CA  93703  

Phone: 559-237-1831 

Email: info@cencalbx.com  

Website: http://cencalbx.com/  

Calaveras, Fresno, Kern, Kings, Madera, Mariposa, 

Merced, San Joaquin, Stanislaus, Tulare, and 

Tuolumne 

http://www.bxscco.com/
mailto:crobinson@besonline.com
http://www.besonline.com/
mailto:info@valleybx.com
http://www.valleybx.com/
http://www.bxmm.org/
mailto:staff@ccbabuilds.com
http://www.ccbabuilds.com/
mailto:info@cencalbx.com
http://cencalbx.com/
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24 Tulare & Kings Counties Builders Exchange 

1223 S. Lovers Lane 

Visalia, CA  93292 

Phone: 559-732-4568 

Email: info@tkcbe.com  

Website: www.tkcbe.com  

Fresno, Kern, Kings, and Tulare 

25 Kern County Builders’ Exchange, Inc. 

4310 Ardmore Avenue, Ste. 100 

Bakersfield, CA  93309 

Phone: 661-324-4921 

Website: www.kcbex.com  

Kern 

26 San Luis Obispo County Builders Exchange  

153 Cross Street, #130 

San Luis Obispo, CA  93401 

Phone: 805-543-7330 

Email: info@slocbe.com   

Website: www.slocbe.com  

Kern, Monterey, San Luis Obispo, and Santa Barbara 

28 Ventura County Contractors Association 

1830 Lockwood Street, No. 110 

Oxnard, CA  93036 

Phone: 805-981-8088 

Email: vcca@vccainc.com  

Website: www.vccainc.com  

Santa Barbara and Ventura 

29 Southern California Builders Association 

732 N. Diamond Bar Blvd. #224 

Diamond Bar, CA 91765 

Phone: 909-396-1451 

Email: scba@socalbuilders.org  

Website: www.socalbuilders.org 

Imperial, Los Angeles, Orange, Riverside, San 

Bernardino, and San Diego 

30 Construction Data Company 

2001 9th Avenue, 2nd Floor 

Vero Beach, FL 32960 

Phone: 800-800-652-0008 

Email:   service@cdcnews.com  

Website: www.cdcnews.com 

Southern California-Imperial, Kern , Los Angeles, 

Orange, Riverside, San Bernardino, San Diego, San 

Luis Obispo, Santa Barbara, and Ventura 

31 BidAmerica 

41085 Elm Street 

Murrieta, CA  92562 

Phone: 951-677-4819 

Email: planroom@bidamerica.com 

Website: www.BidAmerica.com 

California 

mailto:info@tkcbe.com
http://www.tkcbe.com/
http://www.kcbex.com/
mailto:info@slocbe.com
http://www.slocbe.com/
mailto:vcca@vccainc.com
http://www.vccainc.com/
mailto:scba@socalbuilders.org
http://www.socalbuilders.org/
mailto:service@cdcnews.com
mailto:planroom@bidamerica.com
http://www.bidamerica.com/
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BY COUNTY 

32 Construction Bid Source Interactive 

6265 HWY 9 

Felton, CA  95018 

Phone: 888-786-9450 

Website: www.constructionbidsource.com 

California 

33 Demandstar – Onvia Supplier Services 

509 Olive Way, Suite 400 

Seattle, WA  98101 

Phone: 800-575-1736 

Website: www.demandstar.com or                  

Website: www.onvia.com                             

California 

34 Challenge News 

1276 Lincoln Avenue, Suite 203 

San Jose, CA  95125 

Phone: 408-998-2534 

Email: challengenews@yahoo.com  

California  

35 Associated General Contractors of America 

San Diego Chapter, Inc.  

6212 Ferris Square 

San Diego, CA  92121 

Phone: 858-558-7444 

Email: planroom@agcsd.org  

Website: www.agcsd.org   

Orange, Riverside, San Bernardino, and San Diego  

36 Builders Notebook 

P.O. Box 4883 

Santa Barbara, CA  93140 

Phone: 877-776-5436 

Email: planroom@buildersnotebook.com  

Website: www.buildersnotebook.com  

Los Angeles, San Luis Obispo, Santa Barbara, and 

Ventura 

37 
 

Tri-Co Reprographics 

513 Laguna Street 

Santa Barbara, CA 93101 

Phone: 805-966-1701 

Email: sbplots@tricoblue.com  

Website: www.tricoblue.com 

Santa Barbara, Ventura, and San Luis Obispo 

Accounting Procedures Review Process 

1.08 Accounting Procedures Review 

A. Pursuant to the provisions of Public Contract Code (PCC) §22042, the Commission has adopted the following 
procedures for conducting an Accounting Procedures Review, where an interested party presents evidence 
that work undertaken by a public agency falls within any of the following categories:  

http://www.constructionbidsource.com/
http://www.demandstar.com/
http://www.onvia.com/
mailto:challengenews@yahoo.com
mailto:planroom@agcsd.org
http://www.agcsd.org/
mailto:planroom@buildersnotebook.com
http://www.buildersnotebook.com/
mailto:sbplots@tricoblue.com
http://www.tricoblue.com/
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1. It was performed by a public agency after rejection of all bids, claiming work can be done less 

expensively by the public agency.  

2. It exceeded the force account limit.  

3. It was improperly classified as maintenance.  

B. As used in the Accounting Procedures Review, "interested party" shall mean: a licensed contractor eligible to 
bid on the public project involved in the review; a labor organization whose members would be eligible to 
perform work on the public project if it were performed under contract; an association of licensed 
contractors and/or labor organizations; or a taxpayer of the public agency cited in the account review 
request.  

C. Request for Accounting Procedures Review  

1. Pursuant to PCC §22043(a)(b), in those circumstances as set forth in PCC §22042(a)(b)(c), a request for 
Commission review shall be in writing. The request shall be sent via certified or registered postal mail, 
and received by the Commission and/or State Controller’s Office (SCO) staff. It should be postmarked no 
later than eight business days from the date on which the public agency rejected all bids (PCC 
§22042(a)) or from the date on which an interested party formally complains in writing to the public 
agency (PCC §22042(b)(c)).  

2. The address for purposes of requesting Commission review is:  

CALIFORNIA UNIFORM CONSTRUCTION COST ACCOUNTING COMMISSION 
Office of the State Controller 

Local Government Programs and Services Division 
Local Government Policy Section 

P.O. Box 942850 
Sacramento, CA 94250 

3. Such written notice from an interested party shall include the following information:  

(a) The name, address, phone number, and contact person for the interested party.  

(b) An indication that work undertaken by the public agency falls within one of the following categories:  

(i) It was performed by a public agency after rejection of all bids, claiming work can be done less 
expensively by the public agency.  

(ii) It exceeded the force account limits.  

(iii) It was improperly classified as maintenance.  

(c) The name, address, and phone number of the public agency involved.  

(d) The project name and location, and/or project identification number.  

(e) The bid date and rejection date, if applicable.  

(f) The low bid dollar amount, if applicable.  

(g) The agency estimate, if available.  

(h) Other documentation supporting the request. If the requestor is unable to obtain information from 
the participating agency, the request should note the fact and include an explanation of the 
circumstances.  

4. When the request is transmitted to the Commission for review, the interested party shall mail a copy of 
the request by first class mail, postage prepaid, to the public agency involved.  
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D. The Commission shall approve and designate in writing the consultants available to perform the Accounting 

Procedures Review, if needed. Such consultants shall be prequalified as follows:  

1. They shall submit resumes including experience to the Commission for prequalification.  

2. Each applicant shall have at least five years’ experience with, and be knowledgeable of, public works 
construction or accounting under contracts let by public agencies.  

3. They shall submit their schedule of fees required to perform such service.  

E. Immediately upon receipt of a request for Accounting Procedures Review, SCO staff will forward all 
documentation to the Chairperson. The Chairperson shall assign the request to a working group consisting 
of two or more Commissioners, not to constitute a quorum. Each working group must have both private and 
public representations. Any correspondence received by SCO staff during the review will be immediately 
forwarded to the Chairperson and the members of the working group.  

1. The working group may contact either the interested party or the signatory agency involved for 
additional information. They may also request a statement of the public agency’s position regarding the 
claim being set forth. Participating agencies are required to cooperate with any account reviews 
pursuant to this Act. Agencies failing to cooperate fully, through either unwillingness or inability, may be 
found to be non-compliant.  

2. If the work group deems it necessary, it may use SCO Audit Division staff or a consultant deemed 
qualified for the purpose of this review. The auditor or consultant will conduct a thorough review of the 
facts surrounding the claim. This review may include any fieldwork deemed necessary by the auditor or 
consultant. The auditor or consultant shall interview the public agency involved, and submit as a part of 
the findings a complete statement of the public agency’s position regarding the review being conducted.  

3. The auditor or consultant, if involved, shall prepare written findings and a recommended decision within 
the timeframes established in PCC §22043.  

4. The statutory limit to complete the account review begins on the day that the request is received by 
SCO. Incomplete review requests may affect the ability of the Commission to render a timely decision. 
Pursuant to PCC §22043(c), the commission review shall commence immediately and conclude within 
the following number of days from the receipt of the request for commission review: 

(a) Forty-five days for a review that falls within subdivision (a) of §22042; and 

(b)  Ninety days for a review that falls within subdivision (b) or (c) of §22042. 

During the review of a project that falls within PCC §22042(a), the agency shall not proceed with the 
project until the final decision is received by the Commission. 

F. The review will be added as an agenda item to be discussed by the Commission at a public meeting held 
within the timeframe established in PCC §22043. All documentation and correspondence received related to 
the review will be included. Any documentation and correspondence received after the agenda has been 
posted to the SCO website will immediately be forwarded to each Commission member and available for 
public review at the meeting. 

G. The Commission shall review the findings of the work group and, if applicable, the auditor or consultant’s 
report, and render its final decision within the timeframes established in PCC §22043. Within the 
timeframes established in PCC §22044, a copy of the decision shall be mailed by first class mail, postage 
prepaid, by SCO staff to the interested party and the public agency involved. A copy shall also be provided to 
each Commission member and included for information as part of the subsequent Commission meeting 
agenda. 
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H. Decisions on Accounting Procedures Reviews shall be collected and maintained by SCO staff, and shall be 

available for public inspection during regular working hours. Such decisions may be cited and relied upon by 
interested parties and public agencies in subsequent reviews.  

I. If the Commission makes findings in accordance with PCC §22043, that the work undertaken by a public 
agency falls within any of the categories described in §22042, on three separate occasions within a 10-year 
term, the Commission shall notify the public agency of those findings in writing by certified mail. Public 
agencies that receive notice of findings on three separate occasions within a 10-year term shall not use the 
bidding procedures provided by this article for five years from the date of the Commission’s findings 
contained in the third notice within a 10-year term. For the purposes of these review procedures, one 
investigation resulting in a finding or findings shall equate to one occasion. These review procedures are 
based on current statutory law.  

J. Changes to statutory law shall be reviewed and automatically adopted into these procedures as deemed 
appropriate.  
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Uniform Public Construction Cost Accounting Act 

1.09 California Public Contract Code 
Chapter 2 Bidding on Public Contracts (The following statute is current as of January 1, 2017) 

Article 1. Legislative Intent and Definitions. 

  
Code Statute 

22000 

Name of the Act 

This chapter shall be known and may be cited as the "Uniform Public Construction Cost 

Accounting Act." 

22001 

Legislative Findings 

and Declaration 

The Legislature finds and declares that there is a statewide need to promote uniformity 

of the cost accounting standards and bidding procedures on construction work 

performed or contracted by public entities in the state.  This chapter provides for the 

development of cost accounting standards and an alternative method for the bidding of 

public works projects by public entities. 

22001.5 

Notice describing 

chapter provisions 

to public agencies 

On or before January 1, 2009, the State Controller shall send a notice to all public 

agencies describing the provisions of this chapter and the benefits of using its 

provisions.  This notice shall also be included in any notification issued by the State 

Controller pursuant to Section 22020. 

22002 

Definitions 

a) "Public agency" for purposes of this chapter, means a city, county, city and county, 

including chartered cities and chartered counties, any special district, and any other 

agency of the state for the local performance of governmental or proprietary 

functions within limited boundaries.  "Public agency" also includes a nonprofit 

transit corporation wholly owned by a public agency and formed to carry out the 

purposes of the public agency. 

b) "Representatives of the construction industry" for purposes of this chapter, means 

a general contractor, subcontractor, or labor representative with experience in the 

field of public works construction. 

c) "Public project" means any of the following: 

1) Construction reconstruction, erection, alteration, renovation, improvement, 

demolition, and repair work involving any publicly owned, leased, or operated 

facility. 

2) Painting or repainting of any publicly owned, leased, or operated facility. 

3) In the case of a publicly owned utility system, “public project” shall include only 

the construction erection, improvement, or repair of dams, reservoirs, 

powerplants, and electrical transmission lines of 230,000 volts and higher. 

d) "Public project" does not include maintenance work.  For purposes of this section, 

"maintenance work" includes all of the following: 

1) Routine, recurring, and usual work for the preservation or protection of any 

publicly owned or publicly operated facility for its intended purposes. 

2) Minor repainting. 
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Code Statute 

3) Resurfacing of streets and highways at less than one inch. 

4) Landscape maintenance, including mowing, watering, trimming, pruning, 

planting, replacement of plants, and servicing of irrigation and sprinkler 

systems. 

5) Work performed to keep, operate, and maintain publicly owned water, power, 

or waste disposal systems, including, but not limited to, dams, reservoirs, 

powerplants, and electrical transmission lines of 230,000 volts and higher. 

e) For purposes of this chapter, “facility” means any plant, building, structure, ground 

facility, utility system, subject to the limitation found in paragraph (3) of subdivision 

(c), real property, streets and highways, or other public work improvement. 

22003 

Public Agency 

Subject to Uniform 

Cost Accounting 

Procedures, 

Bidding Procedures 

A public agency which has, by resolution, elected to become subject to the uniform 

construction cost accounting procedures set forth in Article 2 (commencing with 

Section 22010), may utilize the bidding procedures set forth in Article 3 (commencing 

with Section 22030) when contracting for "maintenance work," as defined in Section 

22002, or when contracting for any other work which does not fall within the definition 

of "public project," as defined in Section 22002. 

 

Article 2. California Uniform Construction Cost Accounting Commission 

  
Code Statute 

22010 

Creation; 

Membership; 

Appointment 

There is hereby created the California Uniform Construction Cost Accounting 

Commission.  The commission is comprised of 14 members. 

a) Thirteen of the members shall be appointed by the State Controller as follows: 

1) Two members who shall each have at least 10 years of experience with, or 

providing professional services to, a general contracting firm engaged, during 

that period, in public works construction in California. 

2) Two members who shall each have at least 10 years of experience with, or 

providing professional services to, a firm or firms engaged, during that period, 

in subcontracting for public works construction in California. 

3) Two members who shall each be a member in good standing of, or have 

provided professional services to, an organized labor union with at least 10 

years of experience in public works construction in California. 

4) Seven members who shall each be experienced in, and knowledgeable of, 

public works construction under contracts let by public agencies; two each 

representing cities, counties, respectively, and two members representing 

school districts, and one member representing a special district.  At least one 

of the two county representatives shall be a county auditor or his or her 

designee. 
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b) The member of the Contractors' State License Board who is a general engineering 

contractor as that term is defined in Section 7056 of the Business and Professions 

Code shall serve as an ex officio voting member.   

(Amended by Stats. 2015, Ch. 269, Sec. 24. Effective January 1, 2016.) 

22011 

Appointment 

Recommendations 

The Controller, in an effort to select highly qualified commission members, shall solicit 

from organized representatives of the construction industry and public agencies 

recommendations for appointments to the commission. 

22012 

Members; 

Accounting 

Experience 

At least one commission member of the seven representing the construction industry 

and at least one of the seven representing public agencies shall have previous 

accounting experience. 

22013 

Chairperson; Term 

The commission members shall select a chairperson from among its membership.  The 

chairperson shall serve as chair for a term of two years from the date of selection.  In 

no event shall two consecutive chairpersons be appointees representing either the 

construction industry or public agencies. 

22014 

Members; Term; 

Vacancies 

a) The members of the commission shall hold office for terms of three years, and 

until their successors are appointed. 

b) Members may be reappointed, by the Controller, for subsequent terms of three 

years. 

c) The Controller may appoint a successor for any commissioner after his or her 

three-year term expires. 

d) The Controller shall, within 120 days, appoint a replacement to fill any vacancy on 

the commission. 

(Amended by Stats. 2015, Ch. 269, Sec. 25. Effective January 1, 2016.) 

22015 

Staff; Members’ 

Compensation; 

Grants 

 

 

 

 

a) The Controller shall make available for the conduct of the commission's business, 

such staff and other support as does not conflict with the accomplishment of the 

other business of the office of the Controller  

b) Each member of the commission shall serve without compensation, but shall be 

reimbursed for travel and other expenses necessarily incurred in the performance 

of the member's duties. Reimbursement rates shall conform to the Controller’s 

travel guideline rates.  

c) The commission may accept grants from federal, state, or local public agencies, or 

from private foundations or individuals, in order to assist it in carrying out its 

duties, functions, and powers under this chapter. 

(Amended by Stats. 2015, Ch. 269, Sec. 26. Effective January 1, 2016.) 

22016 

Meetings 

The commission shall meet not less than once each year, at a time and place chosen by 

its membership. 
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22017 

The Commission’s 

Four Principle 

Duties 

The commission shall do all of the following: 

a) After due deliberation and study, recommend for adoption by the Controller, 

uniform construction cost accounting procedures for implementation by public 

agencies in the performance of, or in contracting for, construction on public 

projects. The procedures shall, to the extent deemed feasible and practicable by 

the commission, incorporate, or be consistent with construction cost accounting 

procedures and reporting requirements utilized by state and federal agencies on 

public projects, and be uniformly applicable to all public agencies that elect to 

utilize the uniform procedures. As part of its deliberations and review, the 

commission shall take into consideration relevant provisions of the Office of 

Management and Budget Circular A-76, as periodically revised.  

b) After due deliberation and study, recommend for adoption by the Controller cost 

accounting procedures designed especially for implementation by California cities 

with a population of less than 75,000. The procedures shall incorporate cost 

accounting and reporting requirements deemed practicable and applicable to all 

cities under 75,000 population which elect to utilize the uniform procedures. For 

the purpose of these cost accounting procedures, the following shall apply: 

1) Cities with a population of less than 75,000 shall assume an overhead rate 

equal to 20 percent of the total costs of a public project, including the costs of 

material, equipment, and labor.  

2) Cities with a population of more than 75,000 may either calculate an actual 

overhead rate or assume an overhead rate equal to 30 percent of the total 

costs of a public project, including the costs of material, equipment, and 

labor.  

c) Recommend for adoption by the Controller, procedures and standards for the 

periodic evaluation and adjustment, as necessary, of the monetary limits specified 

in Section 22032. 

d) The commission shall make an annual report to the Legislature with respect to its 

activities and operations, together with those recommendations as it deems 

necessary. 

(Amended by Stats. 2015, Ch. 269, Sec. 27. Effective January 1, 2016.) 

22018 

Recommended 

Procedure; 

Controller’s Review 

The Controller shall, upon receipt of the commission’s recommendations, review and 

evaluate the recommended procedures and either formally adopt or reject the 

recommended procedures within 90 days of submission by the commission. 

22019 

Adoption; 

Promulgation of 

Uniform Procedure 

Upon determining that the recommended uniform construction cost accounting 

procedures will serve the best interest of the state and public agencies, and upon 

formal adoption by the Controller, the Controller shall promulgate the uniform 

procedure for all public agencies electing to participate, together with instructions for 

their adoption and implementation by any public agency. 



CHAPTER 1 INFORMATION FOR ADOPTION AND IMPLEMENTATION OF THE CALIFORNIA UNIFORM PUBLIC 
CONSTRUCTION COST ACCOUNTING ACT 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 27  

  
Code Statute 

22020 

Five Year 

Consideration; 

Material Changes; 

Adjustments 

In accordance with procedures and standards adopted pursuant to Section 22017, 

every five years the commission shall consider whether there have been material 

changes in public construction costs and make recommendations to the Controller 

regarding adjustments in the monetary limits prescribed by Section 22032, but in no 

case shall the amount, as adjusted, be less than fifteen thousand dollars ($15,000).  

The Controller shall notify all participating public agencies of the adjustment prior to 

the effective date.  That notification shall also describe the provisions of this chapter 

and the benefits of using its provisions. 

  

Article 3. Public Projects; Alternative Procedures 

  

Code Statute 

22030 
Application of 
Article 

a) This article applies only to a public agency whose governing board has by resolution 
elected to become subject to the uniform construction cost accounting procedures 
set forth in Article 2 (commencing with Section 22010) and which has notified the 
Controller of that election. In the event of a conflict with any other provision of law 
relative to bidding procedures, this article shall apply to any public agency which 
has adopted a resolution and so notified the Controller. 

b) A county, whether general law or charter, containing a population of less than 
500,000 may award individual annual contracts as provided in Section 20128.5. 

(Amended by Stats. 2015, Ch. 269, Sec 28. Effective January 1, 2016) 

22031 
Alternative  
Procedures 

a) Prior to January 1, 2013, this article shall not prohibit a board of supervisors or a 

county road commissioner from utilizing, as an alternative to the procedures set 

forth in this article, the procedures set forth in Article 25 (commencing with Section 

20390) of Chapter 1. 

b) On or after January 1, 2013, this article shall not prohibit a board of supervisors or a 

county road commissioner from utilizing, as an alternative to the procedures set 

forth in this article, the procedures set forth in Article 25 (commencing with Section 

20390) of Chapter 1 for both of the following: 

1) Maintenance and emergency work. 

2) New road construction and road reconstruction as long as the total value of the 

new road construction and the road reconstruction performed under the 

procedures set forth in subdivision (c) of Section 20395 during a fiscal year does 

not exceed 30 percent of the total value of all work performed by force account 

other than maintenance as reported in the Controller’s Streets and Roads 

Annual Report as of March 1 of each year prior to the fiscal year. 

c) The value of force account work necessary to facilitate capital projects for the 

purpose of contracting to the private sector, including design, engineering, 

inspection, testing, and other force account work necessary to administer private 

contracts, shall be excluded from the 30-percent limit in subdivision (b). 
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d) The value of force account work necessary to facilitate projects performed by 

county employees, including design, engineering, inspection, testing, and other 

force account work necessary to administer work performed under subdivision (b), 

shall apply to the 30-percent limit in subdivision (b). 

e) On or after January 1, 2013, for a county with a population of less than 50,000, this 

article shall not prohibit a board of supervisors or a county road commissioner from 

utilizing, as an alternative to the procedures set forth in this article, the procedures 

set forth in Article 25 (commencing with Section 20390) of Chapter 1. 

f) The requirements set forth in Section 22038 shall apply to any county subject to 

this section. 

g) Any county board of supervisors or county road commissioner acting pursuant to 

the authority granted in paragraph (2) of subdivision (b) shall publicly declare its 

intention to use this authority prior to commencing work. The public declaration 

may be on a project-by-project basis, via a list of anticipated projects for the fiscal 

year, or via a list that may be included in the county’s annual budget. 

(Amended by Stats. 2014, Ch. 345, Sec. 3. Effective January 1, 2015.) 

22032 

Contracting 

Procedures; Dollar 

Amount 

Limitations 

 

a) Public projects of sixty thousand dollars ($60,000) or less may be performed by the 
employees of a public agency by force account, by negotiated contract, or by 
purchase order. 

b) Public projects of two hundred thousand dollars ($200,000) or less may be let to 

contract by informal procedures as set forth in this article. 

c) Public projects of more than two hundred thousand dollars ($200,000) shall, except 

as otherwise provided in this article, be let to contract by formal bidding procedure. 

76 Op. Atty. Gen. 126,7-14-93 = Job order contracts - General law county or general law 

city may not enter into a "job order contract" in excess of $50,000 for the performance 

of public projects involving minor construction, and the renovation, alteration, painting, 

and repair of existing facilities, except under narrowly defined statutory conditions 

applicable only to counties. 

22033 

Separation of Work 

orders of Projects; 

Evasion of 

Provision of Article 

It shall be unlawful to split or separate into smaller work orders or projects any project 

for the purpose of evading the provisions of this article requiring work to be done by 

contract after competitive bidding. 

22034 

Informal Bidding 

Ordinance 

Each public agency that elects to become subject to the uniform construction 

accounting procedures set forth in Article 2 (commencing with Section 22010) shall 

enact an informal bidding ordinance to govern the selection of contractors to perform 

public projects pursuant to subdivision (b) of Section 22032.  The ordinance shall 

include all of the following: 

a) Notice to contractors shall be provided in accordance with either paragraph (1) or 

(2), or both. 
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1) The public agency shall maintain a list of qualified contractors, identified 

according to categories of work.  Minimum criteria for development and 

maintenance of the contractors list shall be determined by the commission.    

All contractors on the list for the category of work being bid shall be mailed, 

faxed, or emailed a notice inviting informal bids unless the product or service is 

proprietary.  All mailing of notices to contractors pursuant to this subdivision 

shall be completed not less than 10 calendar days before bids are due. 

2) The public agency may elect to mail, fax, or email a notice inviting informal bids 

to all construction trade journals specified in Section 22036. 

b) The notice inviting informal bids shall describe the project in general terms and how 

to obtain more detailed information about the project, and state the time and place 

for the submission of bids. 

c) The governing body of the public agency may delegate the authority to award 

informal contracts to the public works director, general manager, purchasing agent, 

or other appropriate person. 

d) If all bids received are in excess of two hundred thousand dollars ($200,000), the 

governing body of the public agency may, by adoption of a resolution by a four-

fifths vote, award the contract, at two hundred twelve thousand, five hundred 

dollars ($212,500) or less, to the lowest responsible bidder, if it determines the cost 

estimate of the public agency was reasonable. 

(Amended by Stats. 2015, Ch. 269, Sec. 29. Effective January 1, 2016.) 

22035 

Emergencies 

a) In cases of emergency when repair or replacements are necessary, the governing 

body may proceed at once to replace or repair any public facility without adopting 

plans, specifications, strain sheets, or working details, or giving notice for bids to let 

contracts.  The work may be done by day labor under the direction of the governing 

body, by contractor, or by a combination of the two. 

b) In case of an emergency, if notice for bids to let contracts will not be given, the 

public agency shall comply with Chapter 2.5 (commencing with Section 22050). 

22035.5 
Overcrowded 
Justice Facilities; 
Court Ordered 

Relief; Application 

of Section 22034 

In counties that are under court order to relieve justice facility overcrowding, the 

procedures and restrictions specified in Section 20134 shall apply to all contracts issued 

under this chapter. 

22036 
Determination of 
Construction Trade 
Journals to Receive 
Notice of Informal 
and Formal 

The commission shall determine, on a county-by-county basis, the appropriate 

construction trade journals which shall receive mailed, faxed, or emailed notice of all 

informal and formal construction contracts being bid for work within the specified 

county. 
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Construction 
Contracts 

 

(Amended by Stats. 2015, Ch. 269, Sec. 30. Effective January 1, 2016.) 

22037 
Notice Inviting 
Formal Bids; 
Information; 
Publication 

Notice inviting formal bids shall state the time and place for the receiving and opening 

of sealed bids and distinctly describe the project.  The notice shall be published at least 

14 calendar days before the date of opening the bids in a newspaper of general 

circulation, printed and published in the jurisdiction of the public agency; or, if there is 

no newspaper printed and published within the jurisdiction of the public agency, in a 

newspaper of general circulation which is circulated within the jurisdiction of the public 

agency, or, if there is no newspaper which is circulated within the jurisdiction of the 

public agency, publication shall be by posting the notice in at least three places within 

the jurisdiction of the public agency as have been designated by ordinance or regulation 

of the public agency as places for the posting of its notices.  The notice inviting formal 

bids shall also be sent electronically, if available, by either facsimile or electronic mail 

and mailed to all construction trade journals specified in Section 22036.  The notice 

shall be sent at least 15 calendar days before the date of opening the bids.  In addition 

to notice required by this section, the public agency may give such other notice as it 

deems proper. 

22038 
Rejection of Bids; 
Failure to Receive 
Bids; Options 

a) In its discretion, the public agency may reject any bids presented, if the agency prior 

to rejecting all bids and declaring that the project can be more economically 

performed by employees of the agency, furnishes a written notice to an apparent 

low bidder.  The notice shall inform the bidder of the agency's intention to reject 

the bid and shall be mailed at least two business days prior to the hearing at which 

the agency intends to reject the bid. If after the first invitation for bids all bids are 

rejected, after reevaluating its cost estimates of the project, the public agency shall 

have the option of either of the following: 

1) Abandoning the project or readvertising for bids in the manner described by 

this article. 

2) By passage of a resolution by a four-fifths vote of its governing body declaring 

that the project can be performed more economically by the employees of the 

public agency, may have the project done by force account without further 

complying with this article. 

b) If a contract is awarded, it shall be awarded to the lowest responsible bidder. If two 

or more bids are the same and the lowest, the public agency may accept the one it 

chooses. 

c) If no bids are received through the formal or informal procedure, the project may 

be performed by the employees of the public agency by force account, or 

negotiated contract without further complying with this article. 

(Amended by Stats. 2003, Ch. 296, Sec. 29. Effective January 1, 2004.) 
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22039 
Adoption of Plans, 

Specifications, and 

Working Detail 

The governing body of the participating public agency or its designated representative 

shall adopt plans, specifications, and working details for all public projects exceeding 

the amount specified in subdivision (c) of Section 22032. 

(Amended by Stats. 2015, Ch. 269, Sec. 31. Effective January 1, 2016.) 

22040 
Plans, 

Specifications of 

Working Details; 

Examination 

Any person may examine the plans, specifications, or working details, or all of these, 
adopted by the public agency for any project. 

22041 
Exemptions 

This article does not apply to the construction of any public building used for facilities of 

juvenile forestry camps or juvenile homes, ranches, or camps established under Article 

15 (commencing with Section 880) of Chapter 2 of Part 1 of Division 3 of the Welfare 

and Institutions Code, if a major portion of the construction work is to be performed by 

wards of the juvenile court assigned to those camps, ranches, or homes. 

22042 
Accounting 

Procedures Review 

The commission shall review the accounting procedures of any participating public 

agency where an interested party presents evidence that the work undertaken by the 

public agency falls within any of the following categories: 

a) Is to be performed by a public agency after rejection of all bids, claiming work can 

be done less expensively by the public agency. 

b) Exceeded the force account limits. 

c) Has been improperly classified as maintenance. 

22042.5 
Informal Bidding 

Procedures Review 

The commission shall review practices of any participating public agency where an 

interested party presents evidence that the public agency is not in compliance with 

Section 22034. 

(Added by Stats. 2015, Ch. 269, Sec. 32. Effective January 1, 2016.) 

22043 
Work Done by 

Public Agency; 

Commission 

Review Request 

a) In those circumstances set forth in subdivision (a) of Section 22042, a request for 

commission review shall be in writing, sent by certified or registered mail received 

by the commission postmarked not later than eight business days from the date the 

public agency has rejected all bids. 

b) In those circumstances set forth in subdivision (b) or (c) of Section 22042, a request 

for commission review shall be by letter received by the commission not later than 

eight days from the date an interested party formally complains to the public 

agency. 

c) The commission review shall commence immediately and conclude within the 

following number of days from the receipt of the request for commission review: 

1) Forty-five days for a review that falls within subdivision (a) of Section 22042. 

2) Ninety days for a review that falls within subdivision (b) or (c) of Section 22042. 
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d) During the review of a project that falls within subdivision (a) of Section 22042, the 

agency shall not proceed on the project until a final decision is received by the 

commission. 

e) A request for commission review pursuant to Section 22042.5 shall be in writing, 

sent by certified or registered mail, and received by the commission no later than 

eight days from the day an interested party formally complains to the public 

agency.  The commission review shall commence immediately and conclude within 

90 days from the receipt of the request for commission review. 

(Amended by Stats. 2015, Ch. 269, Sec. 33. Effective January 1, 2016.) 

22044 
Written Findings; 
Failure to Comply 
with Chapter; 
Action 

The commission shall prepare written findings, which shall be presented to the public 

agency within 30 calendar days of formal commission review.  Should the commission 

find that the provisions of this chapter or of the uniform cost accounting procedures 

provided for in this chapter were not complied with by the public agency, the following 

steps shall be implemented by that agency: 

a) On those projects set forth in subdivision (a) of section 22042, the public agency has 

the option of either (1) abandoning the project, or (2) awarding the project to the 

lowest responsible bidder. 

b) On those projects set forth in subdivision (b) or (c) of section 22042, the public 

agency shall present the commission’s findings to its governing body within 30 

calendar days of receipt of written notice of the findings and that governing body 

shall conduct a public hearing with regard to the commission’s findings within 60 

calendar days of receipt of the findings. 

c) 1)   On findings of noncompliance pursuant to section 22042.5, the public agency 
      shall notify its governing body of the commissioner’s findings within 60 calendar 
      days of receipt of written notice of the findings from the commission.  

2)   The public agency shall notify the commission in writing, within 90 days of  

       receipt of written notice of the findings, of the public agency’ best efforts to 

       comply.              

    (Amended by Stats. 2015, Ch. 269, Sec. 34. Effective January 1, 2016.)                   

22044.5 
Compliance; 
Removal from Act 

If the commission makes a finding, in accordance with section 22043, on three separate 

occasions within a 10-year period, that the work undertaken by a public agency falls 

within any of the categories described in section 22042, the commission shall notify the 

public agency of that finding in writing by certified mail and the public agency shall not 

use the bidding procedures provided by this article for five years from the date of the 

commission’s findings. 

(Amended by Stats. 2015, Ch. 269, Sec. 34. Effective January 1, 2016.) 

22045 
Implementation of 
Procedures 

a) No later than January 1, 1985, the commission shall recommend, for adoption by 

the Controller, written procedures implementing the accounting procedures review 

provided for in this article. 
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Review: 
Commission 
Recommendations 

b) The Controller shall, upon receipt of the commission’s recommendation, review and 

evaluate the recommended procedures and either formally adopt or reject the 

recommended procedures within 90 days of submission of the commission. 

 
Chapter 2.5 Emergency Contracting Procedures 

  

Code Statute 

22050 
Contract Without 
Bids; Procedures 

a)   1)   In the case of an emergency, a public agency, pursuant to a four-fifths vote of 

its governing body, may repair or replace a public facility, take any directly 

related and immediate action required by that emergency, and procure the 

necessary equipment, services, and supplies for those purposes, without giving 

notice for bids to let contracts. 

 2)   Before a governing body takes any action pursuant to paragraph (1), it shall 

make a finding, based on substantial evidence set forth in the minutes of its 

meeting, that the emergency will not permit a delay resulting from a 

competitive solicitation for bids, and that the action is necessary to respond to 

the emergency. 

 b)  1)   The governing body, by a four-fifths vote, may delegate, by resolution or                   

ordinance, to the appropriate county administrative officer, city manager, chief 

engineer, or other nonelected agency officer, the authority to order any action 

pursuant to paragraph (1) of subdivision (a). 

2)   If the public agency has no county administrative  officer, city manager, chief 

engineer, or other nonelected agency officer, the governing body, by a four-

fifths vote, may delegate to an elected officer the authority to order any action 

specified in paragraph (1) of subdivision (a). 

3)   If a person with authority delegated pursuant to paragraph (1) or (2) orders any 
action specified in paragraph (1) of subdivision (a), that person shall report to 
the governing body, at its next meeting required pursuant to this section, the 
reasons justifying why the emergency will not permit a delay resulting from a 
competitive solicitation for bids and why the action is necessary to respond to 
the emergency. 

 c)  1)   If the governing body orders any action specified in subdivision (a), the 
governing body shall review the emergency action at its next regularly 
scheduled meeting and, except as specified below, at every regularly scheduled 
meeting thereafter until the action is terminated, to determine, by a four-fifths 
vote, that there is a need to continue the action. If the governing body meets 
weekly, it may review the emergency action in accordance with this paragraph 
every 14 days. 

2)   If a person with authority delegated pursuant to subdivision (b) orders any 
action specified in paragraph (1) of subdivision (a), the governing body shall 
initially review the emergency action not later than seven days after the action, 
or at its next regularly scheduled meeting if that meeting will occur not later 
than 14 days after the action, and at least at every regularly scheduled meeting 
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thereafter until the action is terminated, to determine, by a four-fifths vote, 
that there is a need to continue the action, unless a person with authority 
delegated pursuant to subdivision (b) has terminated that action prior to the 
governing body reviewing the emergency action and making a determination 
pursuant to this subdivision. If the governing body meets weekly, it may, after 
the initial review, review the emergency action in accordance with this 
paragraph every 14 days. 

    3)    When the governing body reviews the emergency action pursuant to paragraph 
(1) or (2), it shall terminate the action at the earliest possible date that 
conditions warrant so that the remainder of the emergency action may be 
completed by giving notice for bids to let contracts. 

 d)   As used in this section, “public agency” has the same meaning as defined in Section 
22002. 

 e)   A three-member governing body may take actions pursuant to subdivision (a), (b), 

or (c) by a two-thirds vote. 

 f)    This section applies only to emergency action taken pursuant to Sections 20133, 

20134, 20168, 20193, 20205.1, 20213, 20223, 20233, 20253, 20273, 20283, 20293, 

20303, 20313, 20331, 20567, 20586, 20604, 20635, 20645, 20685, 20736, 20751.1, 

20806, 20812, 20914, 20918, 20926, 20931, 20941, 20961, 20991, 21020.2, 21024, 

21031, 21043, 21061, 21072, 21081, 21091, 21101, 21111, 21121, 21131, 21141, 

21151, 21161, 21171, 21181, 21191, 21196, 21203, 21212, 21221, 21231, 21241, 

21251, 21261, 21271, 21290, 21311, 21321, 21331, 21341, 21351, 21361, 21371, 

21381, 21391, 21401, 21411, 21421, 21431, 21441, 21451, 21461, 21472, 21482, 

21491, 21501, 21511, 21521, 21531, 21541, 21552, 21567, 21572, 21581, 21591, 

21601, 21618, 21624, 21631, 21641, and 22035. 
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CHAPTER 2 THE UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING ACT 

Uniform Public Construction Cost Accounting Act 

2.01 The Uniform Public Construction Cost Accounting Act 
As specified in the State of California Public Contract Code, all governmental jurisdictions are limited to the 

dollar amount of public project work that can be performed using internal resources.  The jurisdictions are 

further required to follow various bidding procedures in undertaking construction work performed or contracted 

in the jurisdiction. The passage of Chapter 1054, Statues of 1983, Uniform Public Construction Cost Accounting 

Act (Act), and subsequent amendments provides for alternative bidding procedures by public agencies in 

undertaking public project work, provided they subscribe to uniform construction cost accounting policies and 

procedures developed in accordance with the law. 

The purpose of this document is to give public agencies those construction cost accounting policies and 

procedures required in accordance with this above-mentioned legislation.  To assist in understanding these 

policies and procedures, we have provided examples throughout the manual.  These examples are for illustrative 

purposes only and, although they may be used, should not be considered required formats for public agencies 

operating under this program. 

2.02 Public Agency 
Public Contract Code section 22002(a) provides the definition of a public agency for the purposes of the Act. 

Public agencies are cities, counties, a city and county, chartered cities and chartered counties, any special district 

and any other agency of the state responsible for the local performance of governmental or proprietary 

functions within limited boundaries.  Public agency includes a nonprofit transit corporation wholly owned by a 

public agency and formed to carry out the purposes of the public agency. 

2.03 Public Project 
As defined in Public Contract Code section 22002(c), all public projects performed by public agencies may 

include: 

¶ Construction, reconstruction, erection, alteration, renovation, improvement, demolition and repair work 

involving any publicly owned, leased or operated facility. 

¶ Painting or repainting of any publicly owned, leased or operated facility. 

¶ In the case of publicly owned utility system, construction, erection, improvement or repair of dams, 

reservoirs, power plants and electrical transmission lines of 230,000 volts and higher. 

2.04 Exemptions 
Construction of any public building used for facilities of juvenile forestry camps or juvenile homes, ranches, or 

camps established under Article 15 (commencing with section 880) of Chapter 2 of Part 1 of Division 2 of the 

Welfare and Institutions Code, if a major portion of the construction work is to be performed by wards of the 

juvenile court assigned to those camps, ranches or homes, is exempt from the provisions of the Act.  

In addition, in cases of great emergency, as determined by the governing body of the public agency, including, 

but not limited to, states of emergency defined in Government Code section 8558.  When repair or 

replacements are necessary to permit the continued conduct of the operation or services of a public agency or 

to avoid danger to life or property.  The governing body by majority vote, may proceed at once to replace or 

repair any public facility without adopting plans, specifications, strain sheets, or working details, or giving notice 

for bids to let contracts.  The work may be done by day labor under the direction of the governing body, by  
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contract, or by a combination of the two.  The governing body, by majority vote, may delegate to the 

appropriate county administrative officer or city manager the power to declare a public emergency subject to 

confirmation by the governing body, by a four-fifths vote, at its next meeting. 

2.05 Bid Limitations 
For those agencies whose governing board has by resolution elected to become subject to the uniform 

construction cost accounting policies and procedures and which have notified the State Controller of that 

election, the following bid limitations will be in effect pursuant to Public Contract Code section 22032 and 

22034(d): 

¶ Public projects of $60,000 or less may be performed by the employees of a public agency by force 

account (for definition see page 39 section 2.2), by negotiated contract, or by purchase order.  

¶ Public projects of $200,000 or less may be let to contract by informal procedures as set forth in this 

legislation. 

¶ Public projects of more than $200,000 shall, except as otherwise provided in this legislation, be let to 

contract by formal bidding procedures.  

¶ If all bids received are in excess of $200,000, the governing body of the public agency may by adoption 

of a resolution by a four-fifths vote, award the contract, at $212,500 or less, to the lowest responsible 

bidder, if it determines the cost estimate of the public agency was reasonable. 

2.06 Award of Bid 
Public Contract Code section 22038 allows the public agency in its discretion to reject any bids presented. If the 

agency prior to rejecting all bids and declaring that the project can be more economically performed by 

employees of the agency provides a written notice to an apparent low bidder that:  

¶ Informs the lowest responsible bidder of the agency’s intention to reject the bid. 

¶ Is mailed to at least two business days prior to the hearing at which the agency intends to reject the bid.  

If after opening bids all bids are rejected, the public agency shall have the option, after reevaluating its cost 

estimates of the project, of one of the following: 

¶ The public agency may abandon the project or re-advertise for bids in the manner described by this 

legislation; or  

¶ By passage of a resolution by a four-fifths majority of its governing body declaring that its employees 

can perform the project more economically, the public agency may have the project done by force 

account without further complying with this legislation.  

If a contract is awarded, it shall be awarded to the lowest bidder.  If two or more bids are the same as the 

lowest, the public agency may accept the one it chooses.  

If no bids are received, the project may be performed by employees of the public agency by force account or by 

informal bidding procedures set forth in section 22034 of the Public Contract Code. 
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California Uniform Construction Cost Accounting Commission 

2.07 California Uniform Construction Cost Accounting Commission 
Chapter 1054, Statutes of 1983, created the California Uniform Construction Cost Accounting Commission 

(CUCCAC or the Commission).  The Commission is comprised of 14 members, 13 members are appointed by the 

State Controller and one member of the Contractors’ State License Board pursuant to section 22010 of the 

Public Contract Code. 

a) Thirteen of the members shall be appointed by the Controller as follows: 

1) Two members who shall each have at least 10 years of experience with, or providing professional 

services to, a general contracting firm engaged, during that period, in public works construction in 

California. 

2) Two members who shall each have at least 10 years of experience with, or providing professional 

services to, a firm or firms engaged, during that period, in subcontracting for public works 

construction in California. 

3) Two members who shall each be a member in good standing of, or have provided professional 

services to, an organized labor union with at least 10 years of experience in public works 

construction in California. 

4) Seven members who shall each be experienced in, and knowledgeable of, public works construction 

under contracts let by public agencies; two each representing cities, counties, respectively, and two 

members representing school districts, and one member representing a special district.  At least one 

of the two county representatives shall be a county auditor or his or her designee. 

b) The member of the Contractors’ State License Board who is a general engineering contractor as that term 

is defined in Section 7056 of the Business and Professions Code shall serve as an ex officio voting 

member. 

2.08 Implementation 
The public agency must perform several administrative steps to comply and elect into the law.  The major steps 

include: 

¶ Adopting a resolution electing to become subject to the Act. 

¶ Adopting ordinances or regulations providing informal bidding procedures as required by the law.  

¶ Notifying the State Controller of the election. 

¶ Complying with the cost accounting construction policies and procedures presented in this manual.  

The Commission shall review the accounting procedures of any participating agency where an interested party 

presents evidence that the work undertaken by the public agency falls within any of the following categories 

stated in Public Contract Code section 22042: 

¶ Is to be performed by a public agency after rejection of all bids, claiming work can be done less 

expensively by the public agency.  

¶ Exceeded the force account limits.  

¶ Has been improperly classified as maintenance.   
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CHAPTER 3 UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING POLICIES 

AND PROCEDURES 

Uniform Public Construction Cost Accounting Policies and Procedures 
The California Uniform Construction Cost Accounting Commission (CUCCAC) is responsible for reviewing and 

developing uniform public construction cost accounting policies and procedures to be followed by public 

agencies electing to participate in the program. This section of the manual discusses the Commission’s basic 

philosophy and intent in developing these cost accounting policies and procedures, the range of public 

construction projects that may be undertaken by public agencies using these cost accounting policies and 

procedures, and the support systems deemed necessary to comply with this program. 

Inquiries regarding the program and/or the policies and procedures may be sent to the State Controller’s Office 

(SCO) Local Government Policy Section at LocalGovPolicy@sco.ca.gov. Once an inquiry is received by SCO staff, it 

will be reviewed and a draft response will be sent to the Chair of the Commission. The Chair may appoint one or 

more Commissioners, not to constitute a quorum, from the public and/or private sectors to assist with 

responding to the inquiry in a timely manner. The Chair will provide feedback as necessary, and SCO staff will 

reply to the inquirer in a timely manner. A summary of inquiries is to be reviewed by the Commissioners at the 

next CUCCAC meeting, for incorporation into the Frequently Asked Questions as appropriate. 

3.01 CUCCAC Philosophy 
The policies and procedures, as dictated by Public Contract Code section 22017, shall, to the extent deemed 

feasible and practicable, incorporate or be consistent with construction cost accounting guidelines and 

standards and reporting requirements utilized by state and federal agencies on public projects and be uniformly 

applicable to all public agencies which elect to utilize the policies and procedures.  The Commission recognizes 

the wide divergence in the size, capabilities and scope of operations of various public agencies operating under 

this legislation.  Therefore, in developing this manual, the Commission wishes to present policies and procedures 

that are reasonable and do not demand extensive tracking of detail.  The Commission feels that all cost 

elements, including personnel, materials, supplies and subcontracts, equipment, and overhead, associated with 

a project must be recorded and reported at the project level.  Each of the cost elements is to be expressed in the 

initial bid/estimate process, captured and recorded during the construction period and compared to the initial 

estimate at the conclusion of the public project.  This shall require the existence of a project tracking system, as 

discussed later in this section.  The Commission refrains from dictating a specific system but requires a system to 

estimate for bidding purposes, and to capture the actual costs in a manner consistent with the bid estimate.  In 

this manner, the policies and procedures are results-oriented.  The Commission has determined that the 

Standardized Account Code Structures meets the requirements of the Act. 

3.02 Applicable Projects 
In keeping with the Commission's objective of providing cost accounting policies and procedures that are 

specific in concept yet broad enough to encompass all public agencies, regardless of size and scope of services, 

these policies and procedures should enable the public agencies to track all applicable construction-oriented 

public projects. 

While allowing for the divergence of activities performed, these policies and procedures should parallel 

construction cost accounting practices as much as possible to allow for a comparability of private and public 

estimates and actual costs incurred in constructing public projects. 

mailto:LocalGovPolicy@sco.ca.gov
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3.03 Definitions 

The definitions listed below will assist users of the manual in interpreting and understanding the policies and 

procedures as stated in this manual.  It is important to note that these definitions pertain only to the contents of 

this manual.  

Cost Finding.  A less formal method than project accounting of cost determination or estimation on an irregular 

basis.  There may be no formal accounting entries during the year to record costs incurred in specific cost 

accounts.  Instead, cost finding usually involves taking available fund financial accounting data and recording it 

and adjusting it to devise the cost data or estimate needed.  This approach will be used in selected instances as 

defined in this manual.  

Direct Costs. Direct costs represent economic resources that can be specifically identified with a  particular 

construction activity or function.  To the extent possible, such costs should be charged directly to the project for 

purposes of cost determination rather than being subjected to allocation procedures.  

End Cost Objective. An end cost objective is a cost center or activity established for the accumulation of the 

direct costs of performing government services.  All costs should be considered to indirectly support the 

performance of these services.  

Equipment Usage Tracking System. An equipment usage tracking system allows for the identification, recording, 

accumulation and reporting of usage of a specific piece of equipment or type of equipment and the unit of 

usage, e.g., hours, days, mileage, to a particular activity.  

Force Account. A force account accurate for work performed on public projects using internal resources, 

including but not limited to labor, equipment, materials, supplies, and subcontracts of the public agency. 

Government-Wide Overhead. Government-wide overhead is defined to include all costs of a public agency not 

associated with organizational units performing services which support all end cost objectives of the 

government entity.   

Materiality. It is the Commission’s position that, if the value of those goods obtained from inventory is material, 

the cost must be recorded to the public project code as a direct cost item.  Materiality is defined for purposes of 

this manual to be any item that has a unit or aggregate value of $25 or more.  

Materials, Supplies, and Subcontracts Tracking System. A materials, supplies, and subcontracts tracking system 

allows for the identification, recording, accumulation, and reporting of materials, supplies, and subcontracts 

used on a particular activity.  

Object Cost. A cost center or activity (account code assigned to a department or project) established for the 

accumulation of the direct and indirect cost to arrive at a total cost of performing government services. 

Overhead Costs. Overhead costs represent economic resources that are employed for common or joint 

purposes benefiting several projects or functions.  As such, overhead costs are not as readily chargeable to 

individual projects and, therefore, generally require allocation based upon statistical relationships.  

Personnel Tracking System. A personnel tracking system allows for the identification, recording, accumulation, 

and reporting of personnel working on a particular activity.  

Project Accounting. Project accounting is the continuous process of analyzing, classifying, recording, and 

summarizing cost data within the confines and controls of a formal project accounting system and reporting 

them to users on a regular basis.     
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Project Tracking System. A project tracking system allows for the identification and establishment of cost 

(account) codes to particular activities.  The system would be used to record, accumulate, and report personnel 

costs; equipment costs; material, supplies, and subcontracts costs; and allocated overhead to activities 

identified.  

Public Project Unit. A public project unit (e.g. public works department) is an identifiable organizational unit of 

any size within a public agency whose primary goals include the undertaking and completion of public projects 

as defined in Public Contract Code section 22002.  The Commission would, in general, consider a unit to be a 

public project unit when over 25% of the total unit's annual budget is expended on public projects.  It is more 

common to have these organizational units in the larger public agencies - urban counties, cities, and school 

districts.  

Subcontract. A subcontract provides for the use of an outside contractor with specialized skills and/or 

equipment needed to complete an element of work on the public project.  

Unit Overhead. Unit overhead is defined as all costs incurred by an organizational unit, such as a public project 

unit, department, division or section, that are not directly attributable to any end cost objective, whether it be a 

public project or not.  These costs include personnel costs, materials, supplies and subcontracts, and equipment 

costs not directly attributable to any end cost objective.  

Work Order. A work order is written authorization for the performance of a particular project.  It contains a 

description and location of the project and specifications for the work to be performed.  Work orders are 

assigned an identification code and are used to record all costs both direct and indirect incurred in completing 

the project. 

3.04 Public Agency Organization Structure 
In general, public agencies will contract out design-and-build and heavy construction projects and perform only 

general building projects and specialty construction projects with internal resources.  Frequently, this decision to 

undertake general building and specialty construction projects is made based on the agency's organization 

structure, current workload requirements, and available staffing resources. 

Often, in large organizations, due to the ongoing workload, there are organizational units whose stated 

objective is to undertake and complete on an as-needed basis general building and specialty construction 

projects.  These organizational units are project-oriented.  Their end cost objectives primarily consists of the 

performance of public projects.  Costs specifically incurred in connection with individual end cost objectives are 

considered to be direct costs.  Costs not specifically incurred to support individual and cost objectives are 

considered to be overhead costs associated with the organizational units taken as a whole.  To recognize all the 

costs associated with an end cost objective, these overhead costs must be allocated back to this end cost 

objective.  Examples of end cost objectives include public projects, such as the construction of a warehouse, 

renovation of a lunch room, or street reconstruction and resurfacing over 1 inch.  Smaller public agencies, which 

comprise the majority of public agencies in the state, usually do not have organizational units whose annual 

budgets represent more than 25% of public project work.  Frequently, these employees perform general 

maintenance duties in addition to working on public projects.  The public project costs incurred by these 

employees are more difficult to identify yet equally important.   

3.05 Classification of Costs 
It is the stated objective of the law and the Commission to have public agencies estimate the cost of public 

projects and track these project costs in a manner similar to private industry.  Essential to achieving this  
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objective is the understanding and agreement by both parties as to the components of costs that are included in 

public projects. 

The major classification of cost components for construction projects includes: direct, indirect, and overhead 

costs. 

3.06 Direct Costs 
Direct costs generally include these categories of costs:  labor, bonds, permits, licensing fees (if any), equipment, 

permanent materials and supplies, subcontracts, nonpermanent materials and supplies.  Components of each of 

these direct project cost categories are shown below and include costs applicable to the construction industry. 

Labor 

Hourly Pay/Salary 

Payroll Taxes (Employer Contribution) 

Worker’s Compensation Insurance (Allocation of Self Insurance) 

Group Health Insurance 

Group Life Insurance 

Retirement Plan (Employer Contribution) 

Holiday Leave 

Vacation 

Sick Leave 

Unassigned Time 

Disability Insurance 

Unemployment Insurance 

Military Leave 

Jury Duty Leave 

Management Leave/Compensatory Leave 

Uniform/Uniform Allowance 

Tuition Reimbursement 

Union Time Off 

Time Off for Illness or Death of Family Member 

Personal Liability Insurance 

Administration/Employer Contribution of Deferred Compensation Program/401K 

Overtime Premium 

 

Use employee’s productive hourly rate to calculate direct labor costs. 

Equipment 

 Internal Equipment Rate 

Depreciation 

Insurance (Allocation of Self Insurance) 

Initial Assembling and Dismantling Costs 

Maintenance Costs 

Repair Costs 

Provision for Major Overhauls 

Unassigned Time 

Maintenance and Storage Yard Facilities Costs 
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Fuel and Oil 

Tires and Grease 

 

Or Use: 

Caltrans Equipment Rental Rates and Labor Surcharge Book: 

http://www.dot.ca.gov/hq/construc/equipmnt.html  

External Equipment Rate (Leased or Rented from Commercial Dealer) which includes, if charged by the Lessor or 

are the responsibility of the agency, the following costs: 

 

Rental Rate 

Maintenance Costs 

Assembling and Dismantling Costs 

Insurance Costs 

Fuel and Oil 

Tires and Grease 

 

Permanent Materials and Supplies 

 Cost of Permanent Materials and Supplies-Charged Directly to Job 

Permanent Materials and Supplies Cost 

Sales/Use Tax 

Freight 

Discounts Taken 

 

 Cost of Permanent Materials and Supplies Costs 

Substantiated by most recent Invoice 

Handling 

Warehouse and Transportation Costs 

 

Subcontracts 

 Payments made to Subcontractors 

Nonpermanent Materials and Supplies/Miscellaneous Costs 

Permits 

Fees 

Performance Bonds 

Licenses 

 

 

 

 

 

 

http://www.dot.ca.gov/hq/construc/equipmnt.html
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3.07 Indirect Costs 
Indirect costs can be identified with a project but not with a specific job or unit of production within the project.  

Indirect costs generally include two categories of costs:  labor and other miscellaneous project site expenses. 

Components of each of these indirect cost categories are shown below. 

 

Labor 

Quality Control and Inspection 

Field Supervisors 

Security Guards 

Superintendent 

Job Secretary 

 

Other Project Expenses 

Mobilization, Assembly, Move-Out Costs 

Yarding and Hauling 

Trailer 

Utilities 

Telephone 

Warehouse Costs 

Spoilage, Loss and Theft 

Other Costs 

3.08 Overhead Costs 
Simplified Overhead Rate 

Prior to January 1, 2004, the Commission allowed all agencies to use a 20% overhead rate applied to all direct 

costs in lieu of calculating their overhead rates.  An amendment to Public Contract Code section 22017 provides 

that cities with a population of less than 75,000 can assume the 20% rate.  Cities with a population of 75,000 or 

over can either assume a 30% overhead rate or calculate an actual overhead rate. 

Calculated Overhead Rate 

The Commission determined that counties, special districts, and school districts can use a 30% rate or calculate 

an actual overhead rate, which is the same rule that applies to cities with a population of over 75,000. 

Agencies may elect to calculate their overhead rates by one of the three following methods: 

1) Appendix A describes the federal government’s method of calculating overhead (2 CFR Part 220). 

2) Appendix B describes a method of calculating overhead by allocating overhead costs as a percentage of 

direct labor costs. 

3) Any method of calculating overhead is satisfactory with the Commission, provided that acceptable 

accounting procedures are used and all administrative costs are included. 

Overhead costs should be applied on total project costs, including costs of material, equipment, and labor.  

Overhead costs cannot be identified with or charged to jobs or units of production unless some more or less 

arbitrary allocation basis is used. 

 



CHAPTER 3 UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING POLICIES AND PROCEDURES 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 50  

 

Components of overhead are shown below and include costs applicable to the construction industry, public 

agencies or both, e.g., public agencies do not have to pay surety bond premiums as does the construction 

industry to perform construction work, but both have costs incurred due to the processing of payroll. 

Payroll 

Personnel 

Purchasing/Procurement 

Bid/Estimate Expense 

Advertising Expense 

Legal Costs 

General Government 

General Accounting/Finance 

Departmental Accounting/Finance 

Facilities 

Data Processing 

Top Management 

Management Expenses 

Typically public agencies recognize only two classifications of costs: direct and overhead.  

It is important to note that this does not suggest that public agencies exclude indirect costs but rather that they 

classify a majority of them as direct costs.  For example, in the construction industry a foreman supervising 

employees working at the job site would have his personnel costs pooled and allocated to a job or unit of 

production.  In a public agency, the foreman's labor cost would be charged directly to the appropriate public 

projects.  

Regardless of the differences in how the various costs are classified, both the construction industry and public 

agencies recognize that the significant cost elements of any construction project include:  

¶ Personnel 

¶ Materials, supplies and subcontracts 

¶ Equipment 

¶ Overhead 

3.09 Project Identification 
Public projects, as defined in section 2.03, shall be identified and given specific project codes.  These codes are 

generally referred to as project or work order numbers.  These codes shall enable the public agency to segregate 

the cost elements discussed above, thereby allowing for the proper estimation, tracking, and comparison of 

estimated vs. actual cost elements incurred at the completion of a public project. 

3.10 Project Tracking 
The public agency shall have a manual or automated system that records, accumulates, and periodically reports 

the cost elements - personnel; materials, supplies and subcontracts; equipment; and overhead - incurred in 

completing all public projects.  The public agency shall be required to account for the costs of the public project 

in a manner consistent with the way in which the project was bid/estimated.  An audit trail of the accumulation 

of these cost elements shall be maintained.  Source documents shall be retained identifying costs incurred on 

the project.  These documents may include timesheets, equipment tracking records, requisitions of materials  
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and supplies used at the project site, and the documentation of the development of overhead rates.  The project 

tracking system does not have to be a part of the public agency's fiscal system but should capture the major cost 

elements and comply with the other requirements stated in this manual.  This may require the agency to 

establish a project tracking system or alter an existing cost accounting system. 

Project Tracking Systems 

Project tracking refers to the management of projects which includes but is not limited to measuring and 

reporting the status of milestones, tasks and activities required in achieving the pre-defined project results.  

Project tracking can also refer to project management software which automates the tracking of tasks, 

assignments, event and activities related to the project.  

Most counties and larger school districts, cities, and special districts have established automated cost accounting 

systems that can track all identified public projects.  Other project tracking systems include work order systems 

and project ledger card systems. 

Work orders are written authorizations for the performance of a particular project.  They contain a description 

and location of the project and the specifications for the work to be performed.  These authorizations, used 

extensively by public agencies, are assigned an identification code and are used to accumulate and report labor, 

materials and supplies, and other costs associated with the project.  Work orders can be used to cost public 

project work, as well as maintenance work and other types of end cost objective work.  

A project ledger card system establishes a single ledger card to be used in recording, in summary, all cost 

elements associated with a particular public project. 

Discussion of Example 

An excel spreadsheet, is listed as a template named Sample Estimating Form and is available online at  

http://www.sco.ca.gov/ard_cuccac.html  

The sample project ledger card has been established by the school district's accounting area to estimate the 

costs of remodeling the Main Street School.  This sample can be used for estimating a project.  The following 

data elements are included on the ledger card to establish the public project: 

¶ Project code 

¶ Start date 

¶ End date 

¶ Person responsible for work 

¶ Name of project 

 

http://www.sco.ca.gov/ard_cuccac.html
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CHAPTER 4 IDENTIFICATION, REPORTING, AND COMPUTATION OF 

PERSONNEL COSTS 

Identification, Reporting, and Computation of Personnel Costs 
The accurate estimating, tracking and costing of personnel costs is imperative to ensure accurate reporting and 

future estimating of these costs.  Personnel costs are those costs associated with employing public agency 

personnel in the performance of a specific job.  They include three elements: 

1) Annual salary or wage paid by the public agency. 

2) Benefits received by employees such as a public agency’s contribution to employee retirement 

programs, group health plans, and unemployment insurance.  

3) Benefits paid to employee such as salaries or wages paid to employees who are on holidays, vacation 

leave, and sick leave.  

This section of the manual describes the systems and methods used to track personnel time, determine the 

costs associated with personnel, and record these costs to a project tracking system. 

Tracking Personnel Time 
Critical to the public agency’s determination of personnel costs is the ability to identify time spent by employees 

performing work on all public projects. 

4.01 Timekeeping System 
A public agency shall have a timekeeping system that accumulates hours worked by employees and assigns 

these hours to all public project codes.  Typically, this project code is assigned by the agency's accounting 

department and conveyed to the person responsible for the public project, generally the foreman or equivalent 

position.  This system shall enable the agency to track hours worked on public projects to allow for the 

subsequent distribution of the appropriate personnel costs. 

4.02 Examples of Timekeeping Systems 
The simplest of timekeeping records is a foreman's time book.  These books usually have 50 pages and the 

foreman records on a daily or weekly basis the employee and his daily time spent on a particular project.  These 

books have heavy tagboard covers so they can remain at the job site and be carried in a foreman's pocket.  

Typically, at the week's end, the foreman's time book is copied onto timesheets or timecards.  This may be done 

at the central office by the foreman, timekeeper, payroll clerk or bookkeeper.  This timekeeping system has the 

advantage of actual timekeeping being performed at the job site; but if the book is lost, the entire project's time 

record is lost. 

Weekly timesheets or timecards and electronic timekeeping systems can also be used to record time.  These 

documents should be completed by employees no later than at the end of the week showing the hours worked 

on each public project.  For the employees to complete the cards or sheets, they must be informed of the 

appropriate project code to charge.  This appears to be an insignificant issue; but without the establishment of a 

project code and the conveyance of that information to personnel working on the public project, the costs may 

never get recorded accurately.  This decentralization of timekeeping presents the opportunity for possible 

inaccuracies in the recording of time spent on public projects.  Therefore, this system may warrant additional 

review by management. 

 

 



CHAPTER 4 IDENTIFICATION, REPORTING, AND COMPUTATION OF PERSONNEL COSTS 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 55  

 
Work orders can be used to record time by the appropriate employee.  As discussed in the project tracking 
requirements, work orders are written authorization for the performance of a particular job containing a project 
code, a description and location of the job, and specifications for the work to be  performed.  Work orders are 
the most frequent public project timekeeping systems used by public agencies.  These are generally completed 
by the supervisor of the public project who records the employees’ time spent on a public project.  
It is important to note that work performed on public projects, unlike timekeeping in the construction industry, 

requires close supervision by management to ensure that hours worked on end cost objectives as defined by 

this manual are recorded properly. 

4.03 Application of Timekeeping Systems 
As discussed earlier, there are two types of organizational units within public agencies that may perform public 

project work. These are (1) public project units and (2) other organizations that may, in addition to their primary 

duties, work on public projects. 

Public Project Unit 

A public project unit is an identifiable organizational unit of any size whose primary goals include the 

undertaking and completion of public projects.  Typically, these units perform construction, reconstruction, 

erection, alteration, renovation, improvement, demolition, repair work, and painting of any publicly owned, 

leased, or operated facility.  For example, a public works department may have a division/section comprised of 

employees who as defined by this bill are dedicated to the undertaking and completion of public projects such 

as road resurfacing, painting, landscaping and building/remodeling.  The Commission would, in general, consider 

a unit to be a public project unit when over 25% of the total unit's annual budget is expended on public projects.  

It is more common to have these organizational units in the larger public agencies--urban counties, cities and 

school projects. 

Timekeeping Requirements 

Employees who generally are considered direct labor and are assigned to a public project unit shall record 

their time on an hourly basis and record all hours of a full work day.  This includes time spent on public 

projects as well as time spent on projects excluded from this program.  Unassigned time by these employees 

will also be recorded and charged to an appropriate code. 

Employees not performing labor on public projects, but who provide administrative support services to the 

employees of the public project unit, shall also record their time on an hourly basis and record all hours of a 

full work day.  This time will be charged to an appropriate overhead account and will be used in the 

development of the organizational unit's overhead rate as discussed in Chapter 7. 

Other Organizational Units Performing Work on Public Projects 

There are other organizational units that have employees who perform work on public projects but whose 

primary goal is the performance of routine maintenance work and/or other general government services. 

Typically, these organizational units include: parks and recreation departments; divisions of public works 

agencies that have not been identified specifically as public project units, such as engineering; water and sewer; 

street maintenance; and routine maintenance. 
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a. Timekeeping Requirements 

Employees of these organizational units shall report time worked on public projects.  Although the 

Commission strongly believes that it is advisable for employees to record an eight-hour day to various 

end cost objectives, work performed outside of public projects is excluded from the scope of the 

program and is not required to be reported.  All time worked on public projects by a public agency 

employee shall be posted to a project tracking system on a timely basis with an adequate audit trail 

maintained. 

b. Discussion of Example 

An employee of an organizational unit who performs work on a public project, but whose organization is 

not identified as a public project unit, must report his time.  The employee has recorded only the time 

worked on a public project.  Unit management, employees performing maintenance work, and 

unassigned employees need not record their time as do similar employees in a public project unit. 

4.04 Recording Time to Public Projects 
A public project’s direct labor time shall be recorded to a project code under the following circumstances: 

¶ The employee worked on a public project.  

¶ The employees were in transit to or from a project site. 

¶ The employee performed clean-up work on a public project, e.g., the employee returned to central 

headquarters to complete paperwork attributable to a public project. 

¶ The employee was assigned to work on a public project but was unable to work due to unforeseen 

circumstances, e.g., equipment breakdown or inclement weather, and was therefore idle. 

Computing Personnel Costs 
In determining personnel costs, three different rates must be determined and applied: the employee’s 

productive hourly rate, the department’s overhead rate, and the general government overhead rate.   

4.05 Productive Hourly Rate 
Personnel costs in many public projects represent the single largest cost of a public project.  In calculating these 

costs it is important to include the three components of personnel costs: 

1) Annual salary/wages 

2) Benefits received 

3) Benefits paid 

The calculation of an hourly rate integrating these three costs components is commonly called a  “productive 

hourly rate.” 

A productive hourly rate shall be used to cost time reported to public projects.  A productive hourly rate 

determines the full costs per hour of employing public agency personnel on a public project.  A productive 

hourly rate is calculated by dividing annual personnel costs by an employee’s available hours for work 

assignment.  
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Annual Personnel Cost 

The annual personnel costs of an employee or class of employees shall be determined by the public agency. 

These costs shall include annual salary/wages and fringe benefits paid by the public agency.  

Fringe benefits are generally calculated as a percentage of annual salary/wages or as an annual cost per 

employee.  

If the productive hourly rate is calculated by employee class, members of each class should have reasonably 

comparable fringe benefits.  Otherwise, further division of the employee class should be performed.  

Fringe benefit calculations shall take into consideration, but not be limited to, the employer contribution portion 

of the following costs: 

¶ Disability insurance 

¶ Life insurance 

¶ Retirement plan 

¶ Unemployment insurance 

¶ Worker’s compensation insurance 

¶ Personal liability insurance  

The fringe benefits calculation is not required to include accrued benefits, such as sick leave or vacation earned 

but not taken, as a component of personnel costs.  It is recognized that these accrued benefits represent a 

significant future cost to the public agency.  Yet, many public agencies do not account for these costs and would 

have difficulty in developing accurate figures.  If further pronouncements concerning accrued benefits of public 

agencies are issued, the Commission will determine whether inclusions of these costs are appropriate. 

Productive Hours 

The public agency shall start with the assumption of 2,080 productive hours in a year if a 40-hour work week is 

the standard for the public agency.  If a 40-hour work week is not the standard, the appropriate number of 

annual productive hours must be determined by the agency.  The public agency shall then determine average 

annual nonproductive time either by employee, class of employee, or agency-wide.  Nonproductive time is time 

when the employee is not available to work or assignment to work and includes but is not limited to: 

¶ Vacation 

¶ Sick leave 

¶ Holidays 

¶ Military leave 

¶ Jury duty 

¶ Training 
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4.06 Unit Overhead Rate 
Public Project Unit 

A unit overhead rate shall be developed for each public project unit.  This unit overhead rate shall include all 

public project costs that are not direct costs.  The overhead rate shall be developed and added to the productive 

hourly rate. 

Organizational Unit Performing Public Project Work 

A unit overhead rate shall be developed for each organizational unit performing work on public projects in 

addition to its primary duties.  This unit overhead rate shall include all of the organizational unit’s costs that are 

not direct costs.  The overhead rate should be developed and applied to the employee’s productive hourly rate. 

4.07 Government-Wide Overhead Rate 
A government-wide overhead rate shall be developed to include all costs of a public agency not associated with 

organizational units performing services that support all end cost objectives of the government entity.  The 

government-wide rate shall be developed and applied to the productive hourly rate after unit overhead has 

been applied. 

 

 

  



CHAPTER 5 IDENTIFICATION, REPORTING, AND COSTING OF MATERIALS, SUPPLIES, AND SUBCONTRACTS 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 59  

 

 

 

 

 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY LEFT BLANK 

  



CHAPTER 5 IDENTIFICATION, REPORTING, AND COSTING OF MATERIALS, SUPPLIES, AND SUBCONTRACTS 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 60  

CHAPTER 5 IDENTIFICATION, REPORTING, AND COSTING OF MATERIALS, 

SUPPLIES, AND SUBCONTRACTS 
 

Table of Contents 

 
Identification, Reporting, and Costing of Materials, Supplies, and Subcontracts ................................................ 62 

Materials and Supplies…………………………………………………………………………………………………………………………………….62 

5.01 Tracking Materials and Supplies ......................................................................................................... 62 

5.02 Costing Materials and Supplies .......................................................................................................... 62 

5.03 Handling/Carrying Cost ...................................................................................................................... 63 

5.04 Subcontracts ....................................................................................................................................... 63 

 

 



CHAPTER 5 IDENTIFICATION, REPORTING, AND COSTING OF MATERIALS, SUPPLIES, AND SUBCONTRACTS 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 61  

 

 

 

 

 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY LEFT BLANK 

 

 



CHAPTER 5 IDENTIFICATION, REPORTING, AND COSTING OF MATERIALS, SUPPLIES, AND SUBCONTRACTS 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 62  

CHAPTER 5 IDENTIFICATION, REPORTING, AND COSTING MATERIALS, 

SUPPLIES, AND SUBCONTRACTS 

Identification, Reporting, and Costing of Materials, Supplies, and Subcontracts 
Materials, supplies, and subcontracts used on public projects are considered a cost element by the Commission 

and include such items as lumber, bricks, cement, doors, paint, asphalt, wire, sand, gravel, pipe, and work 

performed under a subcontract.  Materials and supplies used on public projects shall be tracked and charged to 

project codes as discussed in Chapter 2 and can be accounted for either as direct purchase or inventory. 

This section of the manual describes the systems and methods used to track materials, supplies, and 

subcontracts; determine their value, as well as the other costs associated with providing materials and supplies; 

and record these costs to a project tracking system. 

Materials and Supplies 
Critical to the public agency’s determination of personnel costs is the ability to identify time spent by employees 

performing work on all public projects. 

5.01 Tracking Materials and Supplies 
The Commission wishes to provide policies and procedures so that public agencies account for public projects in 

a manner similar to the construction industry.  The nature of governmental procurement and inventory 

practices presents challenges to the public agency’s ability to meet the Commission’s objective of effectively 

measuring material and supply costs for public projects. 

Direct Purchases 

Materials and supplies are often purchased directly for use on a public project.  The public agency can thus 

identify the associated dollar value of items purchased to the public project code, which should be identified on 

the purchase order when the procurement is initiated. 

Inventory 

It is more difficult to identify the associated costs of items obtained from the public agency’s inventory of 

materials and supplies, generally maintained at a warehouse or stockroom.  The major challenge is identifying 

and recording the costs of material and supplies utilized for the public project which are obtained from the 

public agency’s inventory.  It is the Commission’s position that, if the value of these goods obtained from 

inventory is material, the cost must be recorded to the public project code as a direct cost item.  Materiality is 

defined for purposes of this manual to be any item that has a unit or aggregate value of $25 or more. 

Items purchased and placed into inventory that would subsequently be used on public projects and which may 

exceed the $25 limit shall be issued to projects in a manner consistent with good accounting controls. 

5.02 Costing Materials and Supplies 
Direct Purchase 

The total material and supplies costs are the invoiced amount.  This amount should be posted to the project 

tracking system for direct purchases on a timely basis.  This recorded amount should include the cost of the 

materials and supplies, freight, sales tax, use tax and any other appropriate costs. 
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Inventory 

The public agency shall have a method to provide for the valuation of the inventory it releases to public projects. 

Acceptable methods include: 

First-In, First-Out (FIFO) – The earliest acquired stock is assumed to be used first, the latest acquired stock is 

assumed to be still on hand.  Therefore, when inventory is issued, it is valued at the cost of the earliest acquired 

stock. 

Last-In, First-Out (LIFO) – The earliest acquired stock is assumed to be still on hand, the latest acquired stock is 

assumed to have been used immediately.  Therefore, when inventory is issued, it is valued at the cost of the 

most recently (latest) acquired stock. 

Weighted Average – In this type of inventory valuation system, each purchase of stock is aggregated with the 

former inventory balances so that a new average unit price is used to price the subsequent issues of inventory.  

Recent Costs – The most recent unit costs is applied to units consumed to yield total cost. 

5.03 Handling/Carrying Cost 
Personnel, equipment and facilities costs are incurred by the public agency to store and transport inventoried 

items.  This is separate and distinct from the cost of procurement that is considered to be recaptured through 

general government overhead, as discussed in Chapter 4.  (If warehousing and transportation costs are not 

provided by a central organization, it is assumed that these costs are recovered through the government-wide 

overhead rate). 

5.04 Subcontracts 
A public agency may wish to complete work on a public project by subcontracting, i.e., hiring an outside 

contractor to perform a portion of the work.  

Subcontractors shall be accounted for in a manner similar to a direct purchase of materials and supplies. 

Contracts or purchase orders should be coded with the appropriate project code and the subcontract costs 

recorded onto the project tracking system in a timely manner.  The handling/carrying overhead rate shall be 

calculated to recover: 

¶ Warehouse/storeroom personnel costs 

¶ Facility costs of storeroom/warehouse 

o Utilities 

o Rent 

o Insurance 

¶ Transportation costs associated with the receipt/delivery of materials and supplies. 
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CHAPTER 6 IDENTIFICATION, REPORTING, AND COSTING EQUIPMENT 

Identification, Reporting, and Costing Equipment 
Usage of equipment on public projects is a cost element of performing those public projects.  Equipment usage, 

excluding passenger riding sedans, must be tracked when a piece of equipment is assigned to a public project. 

Equipment used on public projects shall be charged to a project cost code.  This section describes the systems 

and methods used to track equipment usage, determine equipment costs, and record the costs to a projects 

tracking system. 

6.01 Equipment Tracking Systems 
The public agency shall have a manual or automated system that tracks the appropriate equipment by time, 

mileage or other usage factor to a public project.  The system shall have the capability to track equipment usage 

to a public project: 

¶ When it is in motion to/from a project site; 

¶ When at a public project site (whether in use or not), if time is the means of equipment tracking and 

¶ When at public project site and in use, if mileage or some other mechanism is the means of equipment 

tracking. 

Examples of Tracking Systems 

One of the simplest forms for tracking equipment is a weekly timesheet for each piece of equipment that has 

been assigned to the public project and the time or mileage incurred by the public project.  These sheets should 

be submitted weekly with labor timesheets or cards.  They should then be sent to the accounting area and 

charged to a project tracking system. 

6.02 Equipment Tracking of Agency Owned/Operated Equipment 
As will be seen in this chapter heading Equipment Usage Rates on page 68, the public agency can cost out 

equipment it owns and operates in one of two ways.  The public agency can either utilize internally developed 

equipment rates or rates from industry equipment rate books. 

Internal Rates 

When an agency develops internal equipment rates for certain or all types of equipment, that agency must track 

the time that equipment was used on end cost objectives such as public projects, maintenance work, and 

unassigned time.  This enables the public agency to determine what the equipment's history of productive hours 

has been.  This enables a better forecast of projected productive hours to be made for rate development 

purposes. 

Equipment Rate Book Rates 

When an agency utilizes the calculated equipment rate from rate books, it must record the time or mileage the 

equipment is used on public projects.  Since these equipment rates generally factor in idle time, a full tracking of 

the equipment as performed for "internal rate" equipment is not mandated. 
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Equipment Usage Rates 
There are three acceptable means of determining equipment rates.  They include rates developed internally for 

public agency owned and operated equipment, equipment rate books used by the construction industry and 

rental or lease rates charged by commercial vendors.  Each of these methods attempts to recapture the costs 

associated with the equipment's purchase and operations, such as depreciation, fuel, maintenance, repair and 

insurance. 

6.03 Internal Rates (Equipment Owned by Public Agency) 
Public agencies shall utilize internally developed equipment usage rates that reflect the full cost of owning, 

operating and maintaining types of equipment.  Rates should be developed for classes of equipment and should 

comply with the following guidelines: 

¶ The internal equipment rate methodology shall be documented and an adequate audit trail provided.  

¶ The costs of depreciation, fuel and oil, equipment storage, and income are to be included in the 

internally developed rates. 

Depreciation 

Depreciation is the method used to spread the cost of equipment, capital lease, or replacement value less 

residual value, over a piece of equipment’s useful life.  The public agency’s capitalization policy should be used 

to determine whether a piece of equipment should be depreciated.  Generally, equipment that costs more than 

$1,000 and has a useful life of more than one year should be depreciated. 

Depreciation should be calculated as follows: 

1) Useful Life 

Depreciation should be based on the average useful life for the piece of equipment in a particular operation. 

Determination of useful life should be based on actual or planned retirement and replacement practices. 

2) Residual Value 

Residual value is the value at disposition (less costs of disposal) estimated at the time of acquisition. In many 

cases, the estimated residual value is so small and occurs so far in the future that it has no significant 

impact.  As well, residual value may be almost or completely offset by removal and dismantling costs.  

Normally, public agency equipment will be used through the end of its estimated useful life and the residual 

value may be carried at zero.  In the event that it is known at the time of acquisition that the capital 

equipment will not be used for at least 75% of its scheduled useful life, residual value should be estimated. 

3) Capital Improvements 

Capital improvements are the costs of major overhauls and modifications that add value and prolong the life 

of a piece of equipment.  These costs should be treated as capital expenditures and depreciated over the 

extended or remaining useful life of either the asset or improvement, whichever is less. 

4) Straight Line Depreciation Method 

The straight-line depreciation method charges an equal amount for each period of useful life (generally a 

year).  This method is considered the most practical and reasonable method for determining equipment 

usage costs. 

 

 

 

 



CHAPTER 6 IDENTIFICATION, REPORTING, AND COSTING EQUIPMENT 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL Page | 68  

 
5) Calculation of Depreciation Method 
For annual depreciation for capitalized equipment will be estimated as follows: 

A. Start with the acquisition cost (purchase price) plus capital improvements, plus all other costs incurred 

to place the equipment in usage, e.g., transportation, installation.  The public agency may choose to 

utilize replacement value for this calculation. 

B. Determine the useful life of the equipment, utilizing applicable guides such as the IRS guide.  

C. Compute annual depreciation by dividing the depreciable basis (acquisition cost plus capital 

improvements less residual value) by the useful life. 

D. Maintenance and Repairs 

These are costs (labor and parts) that are incurred for maintenance repairs to keep the equipment in 

normal operating condition.  These costs do not include capital improvements that add value to 

equipment and are accounted for under depreciation.  Tires and grease are included in this classification 

of cost.  Typically, a ledger card for each piece of equipment will be necessary to record these costs. 

E. Fuel and Oil 

These costs include the labor and fuel costs of supplying the equipment with fuel of any type and oil. 

F. Equipment Storage Costs 

Equipment storage costs include the cost of facilities associated with the use of equipment.  These costs 

include equipment yards, warehouse facilities, and the cost of guards and other security measures. 

G. Insurance 

These costs include the premiums paid by the public agency (whether self-insured or paid to an outside 

agency) for equipment insurance.  

A good discussion of the calculation of internal equipment rates can be found in State Controller’s Office 

website, http://www.sco.ca.gov/pubs_guides.html Accounting Standards and Procedures for Counties in the 

Road Fund Accounting section. 

6.04 Equipment Rate Books (Equipment Owned by Public Agency) 
Public agencies that own equipment used on public projects but do not calculate internal equipment rates shall 

utilize appropriate private industry equipment rate books.  It is understood that industrial rates may include 

certain costs that are not incurred by public agencies, such as personal property taxes paid on the assessed 

value of the equipment and interest charges.  However, these equipment usage rates in some cases do not 

include: the cost of fuel or other energy costs to operate a particular piece of equipment; the cost of 

preparatory work performed before a piece of equipment can be made operative; the costs of dies, blades or 

welding rods that are normally consumed in the operation of a piece of equipment; or the costs of extraordinary 

wear and tear.  Therefore, the use of industrial rates is assumed to provide a reasonable approximation of 

internal rates. 
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Equipment rate books that are acceptable to the commission for use in lieu of internal rates include: 

¶ Caltrans Labor Surcharge and Equipment Rental Rates  

http://www.dot.ca.gov/hq/construc/equipmnt.html  

¶ Mechanical Contractors Association Tool and Equipment Rental Guide 

¶ National Electrical Contractors Association Tool and Equipment Rental Schedule 

Use of other guides must first be reviewed and approved by the Commission.  

These guides are maintained and updated on a periodic basis by the appropriate agency or association to 

accurately reflect current costs associated with equipment usage.  If a piece of equipment or comparable piece 

of equipment is not included in an established guide, an internal rate shall be developed or a documented quote 

from an equipment leasing or rental agency may be utilized. 

6.05 Rental or Lease Rates 
Rented or leased equipment to be used partially or completely on public projects shall be tracked and have the 

appropriate amount charged to the public project.  Additional costs associated with the leasing or renting of 

equipment used partially on a public project shall be charged on a pro rata basis, if appropriate to that project. 

Costs related to renting or leasing equipment generally include, but are not limited to: 

¶ Rates 

¶ Moving, loading, and assembly costs 

¶ Maintenance and repairs 

¶ Insurance 

¶ Fuel (under some rate schedules) 

 

http://www.dot.ca.gov/hq/construc/equipmnt.html
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CHAPTER 7 IDENTIFICATION, RATE DEVELOPMENT, AND ALLOCATION OF 

OVERHEAD 

Identification, Rate Development, and Allocation of Overhead 

7.01 Commission Adopted Simplified Overhead Rate 
Prior to January 1, 2004, the Commission allowed all agencies to use a 20% overhead rate applied to all direct 

costs in lieu of calculating their overhead rates.  Amendments to Public Contract Code section 22017 provides 

that cities with a population of less than 75,000 can assume the 20% rate.  Cities with a population of 75,000 or 

over can either assume a 30% overhead rate or calculate an actual overhead rate.  

The Commission determined that counties, special districts, and school districts can use a 30% rate or calculate 

an actual overhead rate, which is the same rule that applies to cities with a population of over 75,000. 

Agencies may elect to calculate their overhead rates by one of three following methods: 

1) Appendix A describes the federal government’s method of calculating overhead (2CFR Part 200). 

2) Appendix B describes a method of calculating overhead by allocating overhead costs as a percentage of 

direct labor costs. 

3) Any method of calculating overhead is satisfactory with the Commission, provided that acceptable 

accounting procedures are used and all administrative costs are included. 

Chapter 3, Definitions, lists items that define overhead. 
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APPENDIX A Cost Principles for State, Local, and Indian Tribal Governments 
 

Cost Principles for State, Local, and Indian Tribal Governments 
 

APPENDIX A COST PRINCIPLES FOR STATE, LOCAL AND INDIAN TRIBAL GOVERNMENTS 

2 CFR Part 200 
(OMB Circular A-87) 

Please refer to: 

www.ecfr.gov 

Browse: Title 2 – Grants and Agreements 
Volume 1, Chapter II, Part 200 

 

https://www.ecfr.gov/cgi-bin/text-idx?tpl=%2Findex.tpl
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APPENDIX B OVERHEAD DETERMINATION AND ALLOCATION PERCENTAGE OF 

DIRECT LABOR COSTS METHOD 

Identification, Rate Development, and Allocation of Overhead 

B.01 Identification, Rate Development, and Allocation of Overhead 
Overhead is the one cost element most frequently misunderstood and absent from public agency costs.  This 

section defines overhead costs and the various methods used to identify, track, and allocate these costs.  The 

Commission believes that overhead is a significant factor and that it is essential that public agencies record and 

allocate their costs to fairly reflect the total cost of performing public projects.  It is not intended that public 

agencies be required to recover all their overhead costs but that overhead costs reasonably borne by public 

projects be allocated to these projects. 

Overhead includes all costs except: 

¶ Labor performed at the site and directly charged to any end costs objective (including other than public 

projects) including a pro rata share of payroll taxes and related employee benefits, such as workers’ 

compensation, group insurance, holiday and sick leave, and similar “fringe benefits.”  As discussed 

previously, an end cost objective is a pool, center, or activity established for the accumulation of the 

direct cost of performing fundamental government services.  Labor charged to an end cost objective 

should be traceable to the finished goods or services performed. 

¶ Materials, supplies, and subcontracts actually consumed on and directly charged to any end cost 

objective, including related freight, sales or use tax, and handling/carrying charges if appropriate. 

Materials and supplies charged to an end cost objective should be traceable to the finished goods or 

services provided. 

¶ Equipment costs directly charged to any end cost objective.  Equipment costs charged to an end cost 

objective should be traceable to the finished goods or services provided. 

Overhead costs represent economic resources that are employed for common or joint purposes benefiting 

several end cost objectives and are not identifiable to an individual end cost objective.  The challenge is to 

achieve an equitable allocation of overhead costs to these various end cost objectives of the public agency. 

Public agencies shall calculate two overhead rates or use the simplified overhead rates noted in Chapter 7: 

¶ Unit overhead rate 

¶ Government-wide overhead rate 

Unit overhead is defined as all costs incurred by an organizational unit, such as a public project unit, 

department, division or section, which are not directly attributable to any end cost objective whether it be a 

public project or not.  These costs include personnel costs, materials, supplies and subcontracts and equipment 

costs not directly attributable to any end cost objective.  As was discussed in Chapter 4, unit overhead must be 

developed for public project units and organization units performing public project work. 

Government-wide overhead is defined to include all costs of a public agency not associated with organizational 

units performing services which support all end cost objectives of the government entity. 

 

The unit and government-wide overhead rates must be developed on an annual basis.  These rates should be 

developed prior to the fiscal year and applied to the productive hourly rate as discussed in Chapter 4. 
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B.02 Unit Overhead 
Unit overhead is made up of personnel costs, materials, supplies and subcontracts, equipment usage and 

facilities costs that are not identified as direct costs.  As was stated in Chapter 4, unit overhead rates shall be 

developed for public project units and any other organizational units whose employees may perform work on 

public projects. 

Cost Components 

Components which shall be included in the calculation of unit overhead include, but are not limited to, costs 

incurred within the organizational unit related to: 

¶ Administration 

¶ Accounting/finance 

¶ Clerical assistance 

¶ Facilities 

o Rental costs (Depreciation of facilities purchased or constructed by a public agency is not required 

by the Commission).  

o Utilities 

o Insurance 

¶ Data processing 

¶ Direct labor not charged to direct activities 

¶ Materials and supplies not charged to direct activities 

¶ Under-realization of labor and equipment rates 

Unit overhead components shall not be included in the government-wide overhead. 

Tracking of Unit Overhead 

The tracking of overhead costs can be performed in two ways.  Overhead can be determined through the 

utilization of a formal cost accounting system.  This system allows for the identification of such costs as salaries 

and indirect materials and supplies as overhead costs, and records these costs to management overhead codes.  

Alternatively, cost-finding studies can be performed.  A cost finding study, a less precise method of overhead 

determination, is usually performed on an annual basis and generally involves taking available financial 

accounting data and determining the value of overhead pools through various estimation techniques. 

a. Public Project Unit 

As discussed in Chapter 4, a public project unit's personnel shall record and account for a full workday.  

This enables the public project unit to track and record time spent on overhead activities and 

unassigned time on an actual basis.  As well, the public project shall record equipment usage costs, 

subcontractor costs, materials, supplies and subcontracts, and facilities costs to overhead codes when 

not identifiable to a specific project.  Thus, the public project unit accounts for all of its costs, whether 

they are direct costs or overhead.  The public project unit will use the resulting data to develop its unit 

overhead rate. 
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b. Organizational Unit Performing Public Project Work 

Personnel working for an organizational unit whose primary goals include the performance of routine 

maintenance work and/or other general government work are not required to account for a full 

workday.  However, these employees must record all hours of work performed on public projects.  This 

organizational unit shall develop a unit overhead rate through an annual cost finding study which 

distinguishes direct costs for end cost objectives from indirect (overhead) costs. 

B.03 Government-Wide Overhead 
Government-wide overhead represents costs incurred by the support functions of the governmental entity, 

which are not associated with an organizational unit performing end cost objectives.  As was stated in Chapter 4, 

government-wide overhead rates shall be determined by each public agency. 

Internally Developed Government-Wide Overhead Rate 

Public agencies shall utilize an internally developed government-wide overhead rate.  The rate methodology 

shall be documented and an adequate audit trail provided. 

a. Cost Components 

The government-wide overhead rate shall include but not be limited to costs associated with the 

functions shown below to the extent that they are not included in specific unit overhead rates: 

¶ Payroll department 

¶ Procurement/purchasing department 

¶ Legal function 

¶ Central administrative function 

¶ Accounting/finance budget function 

¶ Data processing 

¶ Insurance (whether self-insured or premiums are paid to an agency) 

¶ Public Relations 

¶ Vehicle Pool 

The government-wide overhead rate may exclude the costs associated with the legislative and judicial branches 

of the public agency. 

b. Rate Development 

The public agency shall develop the government-wide overhead rate of the public agency using direct 

labor dollars to allocate these government-wide overhead costs in a manner similar to the allocation of 

unit overhead. 

Government-Wide Overhead 

Where a government-wide cost allocation plan has been prepared under the auspices of 2 CFR Part 200 or other 
government-wide rate methodologies, the public agency may utilize the overhead costs or rates developed in 
lieu of an internally developed government-wide overhead rate, as described in this manual.  The Commission 
recognizes that public agencies may consider these rates imprecise or inappropriate.  It is acknowledged that, in 
developing these rates, some costs are not included because they are considered "not allowable."  Thus, the 
rate may not recover all costs associated with the program.  In contrast, an argument could be made that the  
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rates are calculated to recover the costs of government-wide overhead, which would occur whether or not the 
specially funded program was undertaken.  In this instance, the rate would be considered too high.  
In acknowledging these arguments, the Commission wishes to identify the issues but still allow the use of these 

rates as a reasonable alternative for the calculation of government-wide overhead. 

Overhead Allocation 

The government-wide overhead rate shall be applied to the appropriate productive hourly rate after the unit 

overhead has been applied.  See Chapter 4 for a more detailed discussion. 
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